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MUNICIPAL CORPORATION, BIRGAON
Birgaon, Distt- Raipur,  Chhattishgarh

Email Id: birgaonmcp@gmail.com http://www.nagarnigambirgaon.com
******************* *************************************************************************************************************************************************************

NIT No./ 4 8 8 /NPN/WW/2018-19/ Birgaon,Dated  24/05/2018
CORRIGENDUM NOTICE

SELECTION OF CONSULTING FIRM FOR PREPARATION OF DETAILED PROJECT
REPORT (DPR) AND PROJECT MANAGEMENT CONSULTANT (PMC) FOR

IMPLEMENTATION OF INTEGRATED WATER AUGMENTATION PROJECT AT
BIRGAON

With reference to the RFP Notice No./61/NPN/WW/14thFin/2017-18/Birgaon,Dated
23/09/2017 and the Subsequent Pre-Bid Meeting held on 12-10-2017 and as the
approval of Clarification of Pre-Bid Queries as per Letter No./यां ./.सी// 2018-19/
9009/रायपुर, दनांक 11-05-2018, the Amended RFP is Uploaded on departmental
website http://www.uad.cg.gov.in & http://www.nagarnigambirgaon.com and the
Last Date for Submission of RFP is hereby extended to 05-06-2018 by 15:00 Hrs.
The Other Terms and Conditions of the Amended RFP will Remain Unchanged
Modifications/Amendments/Corrigendum, if any shall not be advertised in the
news paper but shall be published in the departmental website only. The
undersigned reserve the right to change the terms and conditions, select/reject
any application without assigning any reason thereof.

Commissioner
Municipal Corporation Birgaon

Dist- Raipur (C.G.)
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Disclaimer

The information contained in this Request for Proposal ("RFP") document provided to the

Bidder(s), by or on behalf of Municipal Corporation Birgaon , (BMC) or any of its

employees or advisors, is provided to the Bidder(s) on the terms and conditions set out in

this RFP document and all other terms and conditions subject to which such information is

provided.

The purpose of this RFP document is to provide the Bidder(s) with

information to assist the formulation of their Proposals. This RFP document does not

purport to contain all the information each Bidder may require. This RFP document may

not be appropriate for all persons, and it is not possible for BMC, its employees or advisors

to consider the business/investment objectives, financial situation and particular needs of

each Bidder who reads or uses this RFP document. Each Bidder should conduct its own

investigations and analysis and should check the accuracy, reliability and completeness of

the information in this RFP document and where necessary obtain independent advice

from appropriate sources. BMC, its employees and advisors make no representation or

warranty and shall incur no liability under any law, statute, rules or regulations as to the

accuracy, reliability or completeness of the RFP document.

BMC may, in its absolute discretion, but without being under any obligation to do so,

update, amend or supplement the information in this RFP document or modify it by

uploading the same in the website http://www.nagarnigambirgaon.com,

Commissioner
Municipal Corporation Birgaon

Raipur Chhattisgarh
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SECTION 2

INSTRUCTIONS TO BIDDERS

 Key Information & Event Schedule

 Instructions to Bidders

 Data Sheet

 Evaluation Criteria for Technical Proposal
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Key Information and Event Schedule
S.
N. Description

1. Web Address to
download the RFP http://www.nagarnigambirgaon.com

2 Last Date of Receipt of
Pre-Bid Query

Date:   09/10/2017 ; 13/2/2015 ; Time:   15.00 hrs

3 Format for Sending the
Query.

The Query related to the RFP must be sent to BMC in
the format as given As per Clause 12, Instructions To
Bidders , Section-2 of this RFP.

4 Date of Pre-Bid Meeting Date: 12/10/2017; Time:   15.00  hrs
Municipal Corporation Birgaon , Distt – Raipur , C.G.

5
Last date and time of
Submission of Bid (Bid
Due Date)

Up to      15.00 hrs;
Date: 05.06.2018

6 Mode of Submission of
RFP

Through speed post /registered post only.
Note:- No drop box facility will be available.

7 Opening of Technical Bid At 16:00 hours (IST) or thereafter;
Date: 06.06.2018

8 Date of opening of
Financial Bid

To be intimated later to the technically qualified
bidders.

9 Duration of services: As per Clause 9, Instructions To Bidders , Section-2 of
this RFP.

10 Cost of RFP Document As per Clause 4.1, Instructions To Bidders , Section-2 of
this RFP.

11 Earnest Money Deposit As per Clause 11, Instructions To Bidders , Section 2 of
this RFP.

12 Validity of proposal As per Clause 10, Instructions To Bidders , Section 2. of
this RFP.

13 Selection Process As per Clause 1-14, Evaluation, Award and Signing of
agreement, Section-2. of this RFP.

14
Representative/Contact
Person of BMC, for
further information

D.L. Dewangan, Assistant Engineer- 9827922166

15 Evaluation Criteria As per Section -2, Appendix –I

16.
Address where Bidders
must sent proposal

“Commissioner,
Municipal Corporation -Birgaon”
Dist –Raipur ,Chhattisgarh
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INSTRUCTION TO BIDDERS
1. INTRODUCTION

Municipal Corporation (Nagar Palik Nigam) Birgaon, C.G. (BMC) an urban local body

constituted and regulated under the C.G. Municipal Corporation act, 1961. As a part of

its development activities, BMC proposes to augment the Present Water Supply Project

for Municipal area of Birgaon. (“The Project”).

2. INVITATION TO SUBMIT PROPOSALS

BMC invites detailed proposals from eligible consultancy firms registered under

relevant act of Govt. of India/State whichever applicable. (“Bidder”) for preparation of

DPR & providing Project Management Consultancy Services for preparation, sanction &

implementation of "Integrated Water Augmentation Project at Birgaon within the

Municipal Corporation Area. (“The Assignment”), in prescribed format set out in the

RFP.

3. MINIMUM ELIGIBILITY CRITERIA FOR BIDDERS

i. The Bidders eligible for participating in the Assignment shall be a single Business

Entity (Joint Venture/Consortium of firms not allowed), with Registration under an

appropriate legal framework as applicable as a company/origination/firm etc.,

ii. The bidder shall have at least five years of experience of providing similar services,

a. The bidder must have undertaken and completed at least Two DPR's or Project

Management Consultancy services for Development of Integrated Water supply

project /Integrated Sewerage Projects of Project Cost not less than Rs. 60 crores

each under any State Government/UT/GoI/PSU/ULB,s or any central or State

govt. undertaking in India in last five financial years.

Or

b. The bidder must have undertaken and completed at least three DPR's or Project

Management Consultancy services for Development of Water supply project

/Sewerage Projects of total value not less than Rs. 40 crores each under any State
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Government/UT/GoI/PSU/ULB,s or any Central or State Govt. undertaking in

India in last five financial years.

Or

c. The bidder must have undertaken and completed at least one DPR's Or Project

Management   Consultancy services for Development of Water supply project

/Sewerage Projects of any values but the total value of such Projects must not

be less than  Rs. 250.00 crores under any State

Government/UT/GoI/PSU/ULB,s or any State in India in last five financial

years

iii. The bidder shall have undertaken at least a single project (Presently ongoing) of

Preparation of DPR or Project Management Consultancy Services for Development

of water Supply Project/Sewerage project under any State

Government/UT/GoI/PSU /ULB's or any Central or State Govt. undertaking in

India of not less than 100 crores in last three financial years.

iv. The Bidders shall have average annual turnover of not less than Rs. 200.00 lacs in

similar nature of work in the last three financial years prior to 31st March 2018.

v. The Bidders shall have positive net worth in the last three financial years prior to 31st

March 2018.

vi. Any entity, which has earlier been barred by Government of Chhattisgarh (GoCG),

or any other state government in India (SG)/ ULB`S or Government of India (GoI),

or any of the agencies of GoCG/SG/GoI from participating in its projects and the

bar subsists as on the Proposal Due Date, shall not be eligible to submit a Proposal.

vii. Must have valid registration for income tax and service tax.

4. General:

4.1 The RFP document can be downloaded from the web site

http://www.nagarnigambirgaon.com and be used provided that while

submitting the proposal it should be accompanied with a non refundable

processing fee in the form of a crossed Bank Draft for Rs. 10,000 (Indian Rupees
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Ten Thousand only) from a scheduled bank of India, in favor of the

Commissioner, BMC, payable at Birgaon towards the Processing fee. The

proposal without the processing fee will not be considered for evaluation.

4.2 BMC intends to appoint a single entity for the assignment. The aggregated block

estimated cost of the integrated water augmentation at BMC is approximately

around Rs 100cr. The scope of work includes survey and preparation of DPR in

first stage and if the project is approved by the competent authorities then only

the project management services shall be required. BMC is anticipating the

completion of the project within next 36 Months that may need project

management services. However, BMC shall have the discretion to increase or

decrease the scope of services under the assignment.

4.3 The DPR stage shall comprise of total station, auto level, theodolite survey,

planning preparation of cost estimates, compliance of remarks and approval of

the project and The Project Management Consultancy Team shall comprise of a

Team of Requisite Professionals headed by the Team Leader. The Team Leader

shall be responsible for overall supervision, coordination and management of the

project assignment.

4.4 Once the project is sanctioned and BMC give in writing, the Team leader shall be

deployed within 15 days of the written intimation issued by BMC whereas the

other members of Project Management Team shall be deployed within 30 days of

written intimation issued by BMC, as required.

5 BMC intends to select a consultant for preparation of DPR and Project Management

Consultant, once the project is approved for this Assignment. The ToR and the scope

of services are set out in Section 4.

6 The RFP Document  can also be downloaded from the website

http://www.nagarnigambirgaon.com

7 The Proposals received from eligible technical consultants shall be evaluated on the

basis of the criteria set out in this RFP document. Each Bidder shall submit a

maximum of one (1) Proposal for the Assignment. Any Bidder who submits more

than one Proposal for the Assignment shall be disqualified. The Bidder shall also be
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responsible and shall pay for all of the costs associated with the preparation of its

Proposal and its participation in the bidding process.

8 The Successful Bidder is required to enter into a Consultancy Agreement with BMC

and the draft of the same is set out in Section 5. The fees shall be paid to the

Successful Bidder by BMC in the manner as set out in the Draft Consultancy

Agreement.

9 The Consultancy period for survey & DPR preparation shall be initially for 6 months

and the PMC shall be for 30 months effective from the written consent of BMC after

joining date of the Team leader which can be extended by another term of one year

which remains the sole discretion of BMC. However, the PMC team, of the given

project/s shall continue to work till the completion of that/those project/s. The rates

quoted for the project shall remain firm for initial 30 months period and shall be

increased by 10% on the rates quoted above previous year billing rate for the next 12

months of the consultancy period. In case the services are required to be increased

any further beyond the 12 months period, there shall be an increase of consultancy

fee by 10% per annum on the previous year billing rate.

10 The Proposal shall remain valid for a period not less than 120 days from the

Proposal Due Date (Proposal Validity Period). BMC reserves the right to reject any

Proposal, which does not meet this requirement. The proposal validity period may

further be extended on mutual consent.

11 EARNEST MONEY DEPOSITE ( EMD)

i. Proposal should necessarily be accompanied by an Earnest Money Deposit for an

amount of Rs.100,000/- (Rs. One Lakh only) in the form of a Demand Draft in favour

of the Commissioner, Birgaon , on any scheduled bank, payable at Birgaon.

ii. EMD shall be returned to the unsuccessful Bidders within a period of two (2) weeks

from the date of issue of Letter of intent (Loi) to the Successful Bidder. EMD
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submitted by the Successful Bidder shall be adjusted towards the performance

security and retained by BMC.

iii. EMD shall be forfeited in the following cases:

a) if any information or document furnished by the Bidder turns out to be

misleading or untrue in any material respect; and

b) If the successful Bidder fails to execute the Consultancy Agreement within

the stipulated time or any extension thereof provided by BMC.

c) If the  bidder withdrawn its offer after submitting the proposal

12 Any query regarding the RFP shall be entertained if it has been submitted in the
below format.

S.No Query Subsequent clause
mentioned in the
RFP related to the

query

Subsequent
Section of the
RFP related to

the query
1

2

3

13 CLARIFICATIONS AND AMENDMENTS TO RFP DOCUMENTS

a. At any time before the proposal due date the BMC may, whether at its own

initiative, or in response to a clarification requested by a firm, amend the RFP by

issuing an amendment. The amendment shall be uploaded in the website

(http://www.nagarnigambirgaon.com) only. The amendments shall be binding

on the bidders. To give bidders reasonable time to take an amendment into

account in their proposals, the BMC may at its discretion, if the amendment is

substantial, extend the deadline for the RFP submission by uploading a notice in

the website of BMC only. In case there is a substantial change in RFP, BMC will

publish the revised RFP. Revised RFP will be uploaded in the website

(http://www.nagarnigambirgaon.com) and the same should be submitted.
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14 CONFLICT OF INTEREST

BMC’s policy require that selected bidders under contracts provide professional,

objective, and impartial advice and at all times hold the BMC’s interests

paramount, avoid conflicts with other assignments or their own corporate

interests and act without any consideration for future work. Bidders shall not be

engaged for any assignment that would be in conflict with their prior or current

obligations of BMCs, or that may place them in a position of not being able to

carry out the assignment in the best interest of BMC. Without limitation on the

generality of the foregoing, bidders, and any of their associates shall be

considered to have a conflict of interest and shall not be engaged under any of

the circumstances set forth below:

(i) If a consultant combines the function of consulting with those of contracting

and/or supply of equipment; or

(ii) If a consultant is associated with or affiliated to a contractor or manufacturer;

or

(iii) If a consultant is associated with or affiliated to or combines the function of

consulting with the firm that prepared the Detailed Project Report (DPR)

Architectural Planning or proof checking engineering, design for the

project(s) under assignment.

(iv) If a consultant is hired or enrolled by a contractor or a manufacturing firm

for the projects(s) under assignment. offering services as bidders for the

consultant should include relevant information on such relationships along

with a statement in the Technical proposal cover letter to the effect that the

consultant will limit its role to that of a consultant and disqualify itself and

its associates from work, in any other capacity or any future project within

the next five years (subject to adjustment by BMC in special cases), that may

emerge from this assignment (including bidding or any part of the future

project). The contract with the consultant selected to undertake this

assignment will contain an appropriate provision to such effect; or
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(v) If there is a conflict among consulting assignments, the consultant (including

its personnel) and any subsidiaries or entities controlled by such consultant

shall not be engaged for the relevant assignment.

15 FRAUD AND CORRUPTION

BMC requires that bidders to observe the highest standard of ethics during the

selection process and in execution of contracts. In pursuance of this policy, the BMC:

(i) defines, for the purposes of this provision, the terms set forth below as

follows:

(a) “corrupt practice” means the offering, giving, receiving, or soliciting,

directly or indirectly, of anything of value to influence the action of any

party in the consultant selection process or in contract execution;

(b) “fraudulent practice” means a representation or omission of facts in

order to influence a selection process or the execution of a contract;

(c) “collusive practices”  means a scheme or arrangement between two or

more bidders, designed to influence the action of any party in a

consultant selection process or the execution of a contract;

(d)  “coercive practices” means harming or threatening to harm, directly or

indirectly, persons or their property to influence their participation in a

consultant selection process, or affect the      execution of a contract; and

(ii) BMC will reject a proposal for award if it determines that the consultant

recommended for award has directly, or through an agent, engaged in corrupt,

fraudulent, collusive, or coercive practices in competing for the contract in

question;

(iii) BMC will sanction a party or its successor, including declaring ineligible,

either indefinitely or for a stated period of time, such party or successor from

participation in BMC-financed activities if it at any time determines that the

consultant has, directly or through an agent, engaged in corrupt, fraudulent,
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collusive or coercive practices in competing for, or in executing, an BMC-

financed contract; and

(iv) BMC will have the right to require that, in consultant selection

documentation and in contracts financed by the BMC, a provision be included

requiring bidders to permit the BMC or its representative to inspect their

accounts and records and other documents relating to consultant selection and

to the performance of the contract and to have them audited by auditors

appointed by the BMC.

16 PREPARATION OF THE PROPOSAL

a. The proposal shall be in English language. The original proposal (Key

submissions, Technical and Financial proposals) shall contain no interlineations

or overwriting, except as necessary to correct errors made by bidders themselves.

Any such corrections, interlineations or overwriting must be initialled by the

person(s) who had signed the proposal. The authorized representative of the

bidder shall initial all pages of the original hard copy of the Key Submissions,

Technical and Financial proposal. All the documents should be Hard Bound.

i. Bidder’s proposal (the proposal) shall consist of three (3) envelopes -

Envelope-1 Key submissions

Envelope-2 Technical proposal

Envelope-3 Financial proposal

ii. The bidder shall submit Original hard bound document in each of the

above envelopes and shall also submit a soft copy in CD ROM of all the

contents of “Key Submission” and “Technical Proposal” in a separate

cover in Envelope – 2.

iii. Soft copy of financial proposal shall not be submitted
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iv. The contents of the envelopes are set out in sub para ‘b’ below

b. Envelope 1: “Key Submissions”

The following documents shall be submitted in Envelope 1 –

i. Letter of proposal in the prescribed format (Appendix A);

ii. A non refundable processing fee as a crossed demand draft is required

to be enclosed for an amount of Rs. 10,000 (Rupees Ten Thousand

only) drawn in favor of Commissioner, Municipal Corporation

Birgaon, (BMC) on any scheduled bank, payable at Birgaon,

Chhattisgarh.

iii. Earnest Money Deposit for an amount of Rs.100, 000/- (Rs. One Lakh

only) in the form of a Demand Draft in favor of the Commissioner,

Municipal Corporation Birgaon, on any scheduled bank, payable at

Birgaon.

iv. Power of Attorney for signing the proposal in the prescribed format

(Appendix – B).

v. RFP and draft Consultancy Service Agreement duly signed in blue

indelible ink and stamped by the authorized representative of the

bidder or the bidder.

c. Envelope 2: “Technical Proposal”

The following documents shall be submitted in Envelope 2 –

(i) A brief description of the organization supported by a certified copy of

registration of the Firm and details of contact person in Form TECH-1.
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(ii) Description of Experience of Bidder for Completed Projects to

illustrate Experience (Not to exceed A-4 size Three page for each Project)

in Form TECH-2.  Experience of Preparation of DPR or Project

Management Consultancy, should be supported by a certificate from an

authority of the rank of Executive Engineer/ General Manager of the

client. The certificate should clearly set out the name of the project,

activities undertaken, project cost, date of commencement and date of

completion of project management consultancy services. In case the

Project cost is not set out in the certificate from the client, the bidders can

submit a certificate from Statutory Auditor indicating the same. In case of

works done for the client other than Government/Government undertaking, the

bidder shall submit the copy of TDS, duly notarized issued by the client for the

total period of work as a proof of the payment made by the client along with the

copy of work order and the completion certificate.

(iii) Description of Experience of Bidder for Ongoing Projects to illustrate

Experience (Not to exceed A-4 size Three page for each Project) in Form

TECH-3. Experience of preparation of DPR or Project Management,

should be supported by a certificate from an authority of the rank of

Executive Engineer/ General Manager of the client. The certificate

should clearly set out the name of the project, activities undertaken,

project cost, date of commencement and date of completion of project

management consultancy services. In case the Project cost is not set out

in the certificate from the client, the bidders can submit a certificate from

Statutory Auditor indicating the same. In case of works done for the client

other than Government/Government undertaking, the bidder shall submit the

copy of TDS, duly notarized issued by the client for the total period of work as a

proof of the payment made by the client along with the copy of work order and

the Certificate of Satisfactory Performance.

(iv) Average Annual Turn Over in last three Financial Years from

Consultancy Services in Form TECH-4. The Turn Over should be

certified by the Statutory Auditor/Chartered Accountant. Turn Over not
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certified by Statutory Auditor/Chartered Accountant or not clearly

stating that the turn over relate to revenue received from Consultancy

Services shall not be considered for evaluation.

(v) CVs (Curriculum Vitae) of all members proposed for PMC assignment

proposed should be submitted duly signed & countersigned by

authorised signatory of bidder for this assignment. It should not exceed

four pages (A-4 size) for each expert’s CV using Form TECH-5. The

name, age, nationality, background employment record, and

professional experience of each nominated expert, with particular

reference to the type of experience required for the assignment should

be presented in the CV.

(vi) All nominated experts must be Indian nationals. Only one CV should be

submitted for each position.

(vii) Each expert should confirm that the content of his/her curriculum vitae

(CV) is correct, the same should have counter signature by the

authorised representative of bidder. However, in special cases, the BMC

may accept a senior officer of the bidder signing the CVs on behalf of the

experts. If, for valid reasons, the experts are unable to do so, and the

bidder’s proposal is ranked first, copy of the CVs signed by the experts

concerned must be submitted to the BMC prior to the signing of

agreement.

(viii) General approach and methodology, work and staffing schedule in from

TECH-6. It should be in maximum ten (10) pages inclusive of charts and

graphs. Comments, if any, on the TOR to improve performance in

carrying out the assignment. Innovativeness will be appreciated,

including workable suggestions that could improve the

quality/effectiveness of the assignment.
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(ix) The bidder shall submit a soft copy in CD ROM of all the contents of

“Key Submission” and “Technical Proposal” in a separate cover in

Envelope – 2

d. The Technical proposal shall not include any financial information and any

Technical proposals containing financial information shall be declared non-

responsive.

e. Envelope 3:”Financial Proposal”

(i) The Financial proposal must be submitted in hard copy using Form FIN

– 1 Bidders shall use only Indian currency in preparation of Forms FIN-

1. The billing rate shall be inclusive of – Remuneration to the personnel,

all out-of pocket expenses, cost of lodging, boarding, local travel,

transportation, documentation overhead, all the taxes, cost to company,

profits and GST etc. Nothing shall be paid extra.

(ii) The Remuneration corresponding to personnel should also include all

the taxes, all out of pocket expenses, their lodging and boarding and

local travel etc.

(iii) The Financial proposal shall be placed in a sealed Envelope –3 clearly

marked by red felt pen “FINANCIAL PROPOSAL” and with a warning

“DO NOT OPEN WITH THE TECHNICAL PROPOSAL.” If the

Financial proposal is not submitted by the bidder in a separate sealed

envelope and not duly marked as indicated above, this will constitute

grounds for declaring both Technical and Financial proposals non-

responsive. Decision of BMC in such case shall be final and binding.

f. The Bidder is expected to examine carefully the contents of all the documents

provided. Failure to comply with the requirements of RFP shall be at the Bidder’s

own risk.

g. It shall be deemed that prior to the submission of the Proposal, the Bidder has:
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i. made a complete and careful examination of terms and conditions /

requirements, and other information as set forth in this RFP document;

ii. received all such relevant information as it has requested from BMC; and

iii. Made a complete and careful examination of the various aspects of the

Project.

h. BMC shall not be liable for any mistake or error or neglect by the Bidder in

respect of the above.

20 SUBMISSION , RECEIPT AND OPENING OF PROPOSALS

a. All The three envelopes shall be placed into an outer envelope and sealed.

The outer envelope shall bear the submission address, reference number and

Title of the Project, Proposal Due Date and other information indicated in the

Data Sheet and must be super scribed as. Request for proposal for selection of

project management consultant (PMC) Implementation of Integrated Water

Augmentation Project at Birgaon

b. Proposals must be sent by speed post /registered post only, at the indicated

addresses on or before the time and date stated in the Data Sheet or any new

date extended by BMC. No drop box facility shall be available.
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EVALUATION, AWARD AND SIGNING OF AGREEMENT

1. From the time the proposals are opened till the time the contract is awarded, the bidder

should not contact BMC on any matter related to its Technical and/or Financial

proposal. Any effort by a bidder to influence in examination, evaluation, ranking of

proposals or recommendation for award of contract may result in rejection of the

bidder’s proposal.

2. No request for alteration, modification, substitution or withdrawal shall be entertained

by BMC in respect of proposals already submitted by the bidder.

3. Prior to evaluation of proposals, BMC will determine whether each proposal is

responsive to the requirements of the RFP by opening the Envelop-1. A proposal shall be

considered   responsive only if:

(a) It is received by the proposal Due Date including any extension thereof;

(b) It is accompanied by the EMD of Rs. 1,00,000/- in the name of Commissioner,

BMC in accordance with the RFP document;

(c) It is accompanied by demand draft of Rs 10,000/- non-refundable  processing

fee, in the manner as specified in this RFP document

(d) It is signed, sealed, hard bound and marked as stipulated in this RFP

document;

(e) RFP and draft Consultancy Service Agreement duly signed in blue indelible ink and

stamped by the authorized representative of the bidder.

(f) Letter of proposal in the prescribed format. (Appendix-A)

(g) It is accompanied by the Power of Attorney, authorizing a representative of

the bidder for signing the proposal; (Appendix-B)

(h) It contains all the information (complete in all respects) as requested in the

RFP;

4. BMC reserves the right to reject any or all proposal without assigning any reason

thereof.

5. BMC shall evaluate the technical proposals on the basis of their responsiveness to

the Terms of Reference; A Proposal shall be rejected at this stage if it does not respond
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to important aspects of the RFP, and particularly the Terms of Reference or if it fails to

achieve the minimum eligible criteria as mentioned in clause-3, Instruction to

Bidders, Section-2 of this RFP

6. After the technical evaluation is completed BMC shall inform the Consultants who

have technically qualified. BMC simultaneously notify the date, time and location for

opening the Financial Proposals.

7. Selection of bidder will be done in such a way that maximum composite score of

technical and financial may be given by Tender Committee/BMC. Tender will be

evaluated on Quality cum Cost Based System of Technical 80% and Financial 20%.

8. Financial Proposals shall be opened publicly in the presence of the Technical Qualified

Consultants’ or their representatives.

9. The Evaluation Committee will correct any computational errors. When correcting

computational errors, in case of discrepancy between a partial amount and the total

amount, or between word and figures the lower will prevail. In addition to the above

corrections, as activities and items described in the Technical Proposal but not priced,

shall be assumed to be included in the prices of other activities or items.

10. The event of acceptance of the Proposal of the Preferred Bidder with or without

negotiations, BMC shall declare the Preferred Bidder as the Successful Bidder. BMC will

notify the Successful Bidder through a Letter of Intent (LoI) that its Proposal has been

accepted.

11. The Successful Bidder(s) shall execute the Consultancy Agreement within one week of

sending the LoA (Letter Of Acceptance) to BMC in the context of the received LoI as per

clause 9, Evaluation, Award and Signing of Agreement Section-2 of this RFP from BMC

or within such further time as BMC may agree to in its sole discretion.

12. Failure of the Successful Bidder to execute the consultancy agreement within specified

period shall constitute sufficient grounds for the annulment of the LoI and forfeiture of

the EMD.

13. Notwithstanding anything contained in this RFP, BMC reserves the right to accept or

reject any Proposal, or to annul the bidding process or reject all Proposals, at any time

without any liability or any obligation for such rejection or annulment.

14. Any conditional proposal submitted by bidder shall be summarily rejected by BMC.
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15. The Technical Evaluation of only such Bidders fulfilling the Min. Eligibility Criteria as

mentioned in Clause 3, Instruction to Bidders, Section-2 would be done, else all other

proposal would be considered as non eligible.

The contract shall commence from the date of signing of the contract agreement. In first
phase the survey and preparation of DPR will be taken and if the project is approved
then only the project management team shall be needed. However, the Project
Management Services under the Agreement shall commence from the date of
deployment of the PMC Team.

Name of the Consultancy Firm :-
S.No Item Required Response

1 Has the proposal reached before the due date including any
extension thereof; Yes

2 Has the proposal accompanied by the EMD of Rs. 100000/-, in
the manner as specified in this RFP  document. Yes

3 Has the proposal accompanied by demand draft of Rs. 10,000/-
non -fefundable processing fee, in the manner as specified in
this RFP  document.

Yes

4 Have all the pages required to be signed by the authorized
representative of the consultant been signed. Yes

5 Has the power of attomey been submitted in the name of
authorized representative. Yes

6 Has the consultant submitted all the required forms of the
technical proposal. Yes

7 Has the proposal accompanied by  details of all the
professionals for the requisite expertise. Yes

8 Is the financial proposal submitted separately in a sealed cover. Yes
9 Letter of proposal in the prescribed format (Appendix A); Yes
10 It is accompanied by the Power of Attorney, authorizing a

representative of the bidder for signing the proposal;
(Appendix-B)

Yes

11 It contains all the information (complete in all respects) as
requested in the RFP; Yes

12 RFP including Draft Consultancy Service Agreement and duly
filled and signed Pre Contract integrity pact, duly signed in blue
indelible ink and stamped by the authorized representative of
the bidder.

Yes

 Only the proposals fulfilling the Criteria of Responsiveness as mentioned in the Table 1-
Responsiveness would be considered eligible for  further Technical and financial Evaluations.

Table 1-Responsiveness
RRResponsiveness
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

Technical Proposals of Bidders qualifying Min. 70% Marks i.e. is 700 Marks out of 1000
Marks would be Considered Eligible for opening of Financial Bids.

Technical Evaluation of Consultancy Firm APPENDIX-IA

S.No
Name of the
Consultancy

Firms

Experience
in Similar
Projects

(Completed
Marks:100

Experience in
Similar Projects
(Ongoing ) Max.

Marks:100

Average Annual
Turnover in Last 3

Financial Years up to -
31-03-2017 (Max.

Marks:50)

Total Marks
(Max

Marks:250)
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MARKING CRITERIA

1. TECHNICAL QUALIFICATION CRITERIA FOR BIDDERS

The bidder must have undertaken and completed at least Two assignments of

preparation of DPR or Project Management Consultancy services for Development

of Integrated Water supply project /Integrated Sewerage Projects of Project Cost not

less than Rs. 60 crores each under any State Government/UT/GoI/PSU/ULB,s or

any central or State govt. undertaking in India in last five years financial years.(Max.

Marks : 100) :

One project of 60 Crore each - 50 Marks
Two projects of 60 Crore each - 75 Marks
Three or more projects of 60 Crore each - 100 Marks

Or

The bidder must have undertaken and completed at least three assignments of
preparation of DPR or Project Management Consultancy services for Development
of Water supply project /Sewerage Projects of total value not less than Rs. 40 crores
each under any State Government/UT/GoI/PSU/ULB,s or any Central or State
Govt. undertaking in India in last five financial years (Max. Marks: 100) :

Three projects of 40 Crore each - 50 Marks
Four projects of 40 Crore each - 75 Marks
Five or more projects of 40 Crore each - 100 Marks

Or

The bidder must have undertaken and completed at least one assignments of
preparation of DPR or Project Management   Consultancy services for Development
of Water supply project /Sewerage Projects of   any values but the  total value of
such Projects must not be less than  Rs. 250.00 crores under any State
Government/UT/GoI/PSU/ULB,s or any State   in India in last five financial years
. (Max. Marks: 100) :

Total Value of Projects 250 Cr. - 50 Marks
Total Value of Projects   >250 Cr but .< 350 Cr. - 75 Marks
Total Value of Projects   >350 Cr. - 100 Marks

A) The bidder shall have undertaken a ongoing project of assignment of preparation of
DPR or Project Management Consultancy Services for Development of Water
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supply project /Sewerage Projects under any State Government/UT/GoI/PSU
/ULB'sor any Central or State Undertaking in India of not less than 100 crores in
last three financial years (Max. Marks : 100) :

One project - 50 Marks
Two projects - 75 Marks
Three or more projects - 100 Marks

B) Average annual turnover in last 3 financial years upto 31-03-2018 as mentioned in
clause 3.D (Max. Marks : 50)

Up to 200 Lacs - 25 Marks
More Than 200 Lacs - 50 Marks

1. TECHNICAL QUALIFICATION OF BIDDER (600 points)

A. Expert or Expertise

Team Leader and Senior Engineers as proposed in the RFP for evaluation may not
be replaced during the agreement period except any unavoidable situation like
resignation illness etc. arises. Replacement in such cases would be done by the
expert of equivalent or better technical and qualification and experience but with
the permission of BMC.

Criteria : Separate assessment of each expert against the expertise and biodata
provided. Evaluation Sheet) Each area of expertise is to be evaluated against the
task assigned in accordance with the four main criteria:

i. Educational qualifications (120 Marks);

1. Team Leader
Graduate in Civil Engineering : 15 Marks
Post Graduate in P H E D : 30 Marks

2. Senior Public Health Engineer
Graduate in Civil Engineering : 15 Marks
Post Graduate in P H E D : 30 Marks

3. Quality control Engineer
Graduate in Civil Engineering : 15 Marks

4. Senior Electrical Engineer
Graduate in Electrical Engineering : 15 Marks

5. Senior Mechanical Engineer
Graduate in Mechanical Engineering : 15 Marks
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6. Site Engineer Civil
Graduate in Civil Engineering : 15 Marks

ii. Project related experience based on the duration of experience in relevant
projects implemented as mentioned in the ToR (480 Marks)

1. DPR of Water supply Projects :
Minimum Exp. of 2 projects - 80 Marks
>2 but <5 projects - 85 Marks
>5 Years projects - 90 Marks

2. DPR of Water Supply project in Chhattisgarh :
Minimum Exp. of 1 project - 80 Marks
>1 but <3 projectss - 85 Marks
>5 projects - 90 Marks

3. Team Leader :
Minimum Exp. of 10 yr. - 65 Marks
>10 but <15 Years - 70 Marks
>15 Years - 75 Marks

4. Senior PHE Engineer :
Minimum Exp. of 10 yr. - 65 Marks
>10 but <15 Years - 70 Marks
>15 Years - 75 Marks

5. Quality Control Engineer :
Minimum Exp. of 5 yr. - 65 Marks
>5 but <8 Years - 70 Marks
>8 Years - 75 Marks

6. Site Engineer Civil:
Minimum Exp. of 3 yr. - 65 Marks
>3years but <5 Years - 70 Marks
>5 Years - 75 Marks

2. Evaluation of Financial Proposal
Financial Bid of short-listed Bidders who qualify the minimum eligibility criteria
and get the minimum technical score shall be opened in the presence of the
representatives of qualified Bidders, who choose to attend.

 The financial Bids of only the technically qualified consultants will be opened for
evaluation. The consultant with lowest financial bid (L1) will be awarded 100%
score.

 Financial Scores for other consultants will be evaluated using the following Formula:
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 Financial Score (FS) = (Total Financial Quote of L1/ Total Financial Quote of the
Consultant) X 1000

2.1. Overall Evaluation

 In determination of the best value bid, the following weightage should be given
for the technical and commercial scores of the consultants in a Quality and Cost
Based Selection methodology (QCBS):

 Technical Score: 80%
 Financial Score: 20%
 For every Consultant the Final Total Score (S) will be calculated using the

formula
 S = 0.8 X TS + 0.2 X FS
 The consultant with the highest value of ‘S’ should be selected as the successful

bidder
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SECTION 3

APPENDIXES, TECHNICAL AND FINANCIAL

PROPOSAL STANDARD FORMS
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CONTENTS

TITLE APPENDIX/ FORM

Letter of proposal Appendix A

Power of Attorney for signing of proposal Appendix B

1. Details of bidder
2. (on the letter head of the bidder) Form TECH-1

Description of experience of bidder for Completed Projects (not to
exceed three page for each project) Form TECH -2

Description of experience of bidder  for Ongoing Projects         (not to
exceed three page for each project) Form TECH -3

Average annual turnover in last three financial years from consultancy
services.

Form TECH -4

Curriculum Vitae (CV) format to be submitted with proposal. Form TECH -5

General approach and methodology, work and staffing schedule
Form TECH -6

Format for financial proposal(on the letter head of the bidder) Form FIN-1
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APPENDIX A

LETTER OF PROPOSAL
(On Applicant’s letter head)

Dated:

The Commissioner,

Municipal Corporation Birgaon, (BMC)

Birgaon - 493221

Sub: Selection of a Technical Consultant for preparation of DPR and providing Project

Management Consultancy Services for Water Supply Project at Birgaon in Municipal

Area.

Dear Sir,

1 With reference to your RFP document dated *****, I/we, having examined the

Bidding Documents and understood their contents, hereby submit my/our proposal

for the aforesaid Project. The proposal is unconditional.

2 All information's provided in the proposal and in the Appendices are is true and

correct.

3 This statement is made for the purpose of qualifying as a bidder for undertaking the

Project.

4 I/ We shall make available to the Authority any additional information it may find

necessary or require to supplement or authenticate the proposal.

5 I/ We acknowledge the right of the Authority to reject our proposal without

assigning any reason or otherwise and hereby waive our right to challenge the same

on any account whatsoever.

6 We certify that in the last three years, we have neither failed to perform on any

contract, as evidenced by imposition of a penalty or a judicial pronouncement or

arbitration award, nor been expelled from any project or contract nor have had any

contract terminated for breach on our part.
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7 We certify that we have not been barred by the BMC, Government of Chhattisgarh

(GoC), or any other state government in India (SG) or Government of India (GoI), or

any of the agencies of GoC/SG/GoI/ULB`s from participating in its projects.

8 I/ We declare that:

(a) I/ We have examined and have no reservations to the Bidding Documents.

(b) I/ We do not have any conflict of interest in accordance the RFP document;

(c) I/We have not directly or indirectly or through an agent engaged or indulged

in any corrupt practice, fraudulent practice, coercive practice, undesirable

practice or restrictive practice, as defined in the RFP document, in respect of

any tender or request for proposal issued by or any agreement entered into

with the Authority or any other public sector enterprise or any government,

Central or State; and

(d) I/ We hereby certify that we have taken steps to ensure that in conformity

with the provisions of the RFP, no person acting for us or on our behalf has

engaged or will engage in any corrupt practice, fraudulent practice, coercive

practice, undesirable practice or restrictive practice.

9 I/ We understand that you may cancel the Bidding Process at any time and that you

are neither bound to accept any proposal that you may receive nor to invite the

bidders to Bid for the Project, without incurring any liability to the bidders, in

accordance with the RFP document.

10 I/ We declare that we are not a Member of any other firm submitting a proposal for

the Project.

11 I/ We certify that we have not been convicted by a Court of Law or indicted or

adverse orders passed by a regulatory authority which could cast a doubt on our

ability to undertake the Project or which relates to a grave offence that outrages the

moral sense of the community.

12 I/ We further certify that in regard to matters relating to security and integrity of the

country, we have not been charge-sheeted by any agency of the Government or

convicted by a Court of Law for any offence committed by us or by any of our

Associates.

13 I/ We further certify that no investigation by any regulatory authority is pending
either against us or against our Associates or against or any of our Directors/
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Managers/ employees.
14 I/ We undertake that in case due to any change in facts or circumstances during the

Bidding Process, we are attracted by the provisions of disqualification in terms of
the guidelines referred to above, we shall intimate the Authority of the same
immediately.

15 I/We hereby irrevocably waive any right which we may have at any stage at law or
howsoever otherwise arising to challenge or question any decision taken by the
Authority in connection with the selection of the bidder, or in connection with the
Bidding Process itself, in respect of the above mentioned Project and the terms and
implementation thereof.

16 In the event of my/ our being declared as the successful bidder, I/We agree to enter
into a Service Agreement in accordance with the draft that has been provided to
me/us prior to the proposal Due Date. We agree not to seek any changes in the
aforesaid draft and agree to abide by the same.

17 I/We have studied all the Bidding Documents carefully and also surveyed the
project site. We understand that except to the extent as expressly set forth in the
Service Agreement, we shall have no claim, right or title arising out of any
documents or information provided to us by the Authority or in respect of any
matter arising out of or concerning or relating to the Bidding Process including the
award of assignment.

18 The Consultancy Fee has been quoted by me/us after taking into consideration all
the terms and conditions stated in the RFP, draft Service Agreement.

19 I/We offer and attach as specified (i) Non-refundable processing fee of Rs10,000/-
(Rupees Ten Thousand Only) in the form of demand draft (ii) EMD of Rs. 1,00,000/-
(Rupees One Lakh only)  to the Authority in accordance with the RFP Document.

20 I/We agree to keep this offer valid for 120days from the proposal Due Date specified
in the RFP.

21 I/We agree and undertake to abide by all the terms and conditions of the RFP
document. In witness thereof, I/we submit this proposal under and in accordance
with the terms of the RFP document.

Yours faithfully,

Date: (Signature of the Authorised signatory)
Place: (Name and designation of the of the Authorised

signatory) Name and seal of bidder
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APPENDIX B

POWER OF ATTORNEY FOR SIGNING OF PROPOSAL

Know all men by these presents, We, ________________________ (name of the firm and

address of the registered office) do hereby irrevocably constitute, nominate, appoint and

authorize Mr. / Ms (Name), son/daughter/wife of ________________________ and

presently residing at ________________________, who is [presently employed with us/ and

holding the position of ________________________, as our true and lawful attorney

(hereinafter referred to as the “Attorney”) to do in our name and on our behalf, all such

acts, deeds and things as are necessary or required in connection with or incidental to

submission of our proposal for selection of consultant for preparation of DPR and Project

Management Consultancy Services for Water Supply Project at Birgaon (BMC) (the

“Authority”) including but not limited to signing and  submission of all applications,

Proposal and other documents and writings, participate in bidders' and other conferences

and  providing information / responses to the Authority, representing us  in all matters

before the Authority, signing and execution of all contracts including the Service

Agreement and undertakings consequent to acceptance of our Bid, and generally dealing

with the Authority in all matters in connection with or relating to or arising out of our

proposal for the said Project and/or upon award thereof to us and/or till the entering into

of the Service Agreement with the Authority.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts,

deeds and things lawfully done or caused to be done by our said Attorney pursuant to

and in exercise of the powers conferred by this Power of Attorney and that all acts,

deeds and things done by our said Attorney in exercise of the powers hereby conferred

shall and shall always be deemed to have been done by us.

IN WITNESS WHEREOF WE, ________________________, THE ABOVE NAMED

PRINCIPAL HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS __________

DAY OF __________,  20**.

For________________________

(Signature)

(Name, Title and Address)
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FORM TECH-1

DETAILS OF BIDDER

(On the Letter Head of the Bidder)

1. (a) Name of Bidder

(b) Address of the office(s)

(c) Date of incorporation and/or commencement of business

(Please attaché certified copy of registration of Firm)

2. Details of individual(s) who will serve as the point of contact / communication

for BMC with the Bidder:

(a) Name :

(b) Designation :

(c) Company/Firm :

(d) Address along with Pin code :

(e) Telephone number :

(f) E-mail address :

(g) Fax number :

(h) Mobile number :

Yours faithfully,

Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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FORM TECH-2

DESCRIPTION OF EXPERIENCE OF BIDDER  FOR COMPLETED PROJECTS
ILLUSTRATE QUALIFICATIONS (NOT TO EXCEED THREE PAGE FOR EACH PROJECT)

(Please provide information only for a project for which your firm was legally contracted by the

client as a Corporate entity)

(1) Project Name:

(2) Project Location and Country:

(3) Project Cost :

(4) Name of Client :

(5) Start Date (Month/Year):

(6) Completion Date: (Month/Year)

(7) Name of Associated Firm(s), if any:

(8) Name of Senior Staff (Project Director/Coordinator,

Team Leader) Involved and Functions Performed:

(9) Detailed Narrative Description of Project, defining

clearly the specific areas of services provided.

(10) Detailed Description of Actual Services Provided by

the firm:

(11) Professional Staff Provided by the Firm:

No. of Staff:

(14) No. of Person-Months:

(15) Responsibilities of the firm

(16) Approx. Value of Services (INR):

(17) No. of Person-Months of Professional

Staff Provided by Associated Firm(s):

Note: The following supporting documents should necessarily be submitted by the bidders

without which the submission shall not be considered for evaluation –
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a. Experience of similar projects should be supported by a certificate from the client

from an officer of not below the rank of Executive Engineer in a Government

department, or General Manager in a Public sector undertaking / local body. The

certificate from the client should clearly set out the name of the project, activities

undertaken, project cost as given in below format.

b. In case the Project cost is not set out in the certificate from the client, the bidders can

submit a certificate from Statutory Auditor indicating the same.

c. In case of Certificate from private entity, copy of TDS (Form -16) issued by the client

as a proof of payment along with the work order and completion certificate  shall be

provided.

Yours faithfully,

Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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Certificate Format

It is to certify that M/s..........................................................was been awarded the work of

...............................................................................vide agreement No............................................

The total project cost is Rs.....................................................the consultancy fees for the work is

Rs......................................................As a part of the above contract, the consultant have

successfully completed satisfactorily the work on dd/mm/yy of.......(name of the

Project)......................in the State of ...............................

Their work is found to be satisfactory.

(Signature)

Name:

Designation:

Contact Number:

Office Seal

Note:

In case it is not possible to get the certificate in the format as above, the certificate must

contain:

i. Name of the Bidder

ii. Name of the work

iii. Agreement no.

iv. Cost of the project work completed

v. Cost of Consultancy services

vi. Date of completion of services

vii.The nature of work.

viii. The details of the consultancy services provided.
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FORM TECH-3

DESCRIPTION OF EXPERIENCE OF BIDDER  FOR ONGOING  PROJECTS
ILLUSTRATE QUALIFICATIONS (NOT TO EXCEED THREE PAGE FOR EACH PROJECT)

(Please provide information only for a project for which your firm was legally contracted by the

client as a Corporate entity)

(1) Project Name:

(2) Project Location and Country:

(3) Project Cost :

(4) Name of Client :

(5) Start Date (Month/Year):

(6) Proposed Completion Date: (Month/Year)

(7) Name of Associated Firm(s), if any:

(8) Name of Senior Staff (Project Director/Coordinator,

Team Leader) Involved and Functions Performed:

(9) Detailed Narrative Description of Project, defining

clearly the specific areas of services provided.

(10) Detailed Description of Actual Services Provided by

the firm:

(11) Professional Staff Provided by the Firm:

No. of Staff:

(14) No. of Person-Months:

(15) Responsibilities of the firm

(16) Approx. Value of Services (INR):

(17) No. of Person-Months of Professional

Staff Provided by Associated Firm(s):

Note: The following supporting documents should necessarily be submitted by the bidders without

which the submission shall not be considered for evaluation –

a. Experience of similar projects should be supported by a certificate from the client

from an officer of not below the rank of Executive Engineer in a Government
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department, or General Manager in a Public sector undertaking / local body. The

certificate from the client should clearly set out the name of the project, activities

undertaken, project cost as given in below format.

b. In case the Project cost is not set out in the certificate from the client, the bidders can

submit a certificate from Statutory Auditor indicating the same.

c. In case of  Certificate from private entity, copy of TDS (Form -16) issued by the client

as a proof of payment along with the work order and completion certificate  shall be

provided.

Yours faithfully,

Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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Certificate Format

It is to certify that M/s..........................................................was been awarded the work of

...............................................................................vide agreement No............................................

The total project cost is Rs.....................................................the consultancy fees for the work is

Rs......................................................As a part of the above contract, the (Name of the

Consultant) is satisfactorily implementing the given work as on dd/mm/yy of ....... (Name

of the Project)......................in the State of ...............................

Their work is found to be satisfactory.

(Signature)

Name:

Designation:

Contact Number:

Office Seal

Note:

In case it is not possible to get the certificate in the format as above, the certificate must

contain:

i. Name of the Bidder

ii. Name of the work

iii. Agreement no.

iv. Cost of the project work Undertaken

v. Cost of Consultancy services

vi. Proposed date of completion of services

vii.The nature of work

viii. The details of the consultancy services provided

.
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FORM TECH-4

AVERAGE ANNUAL TURN OVER IN LAST THREE FINANCIAL YEARS

FROM CONSULTANCY SERVICES

Financial Year Turn Over from Consultancy Services
(in Lacs)

Net Worth
(in Lacs)

2014-15

2015-16

2016-17

Total

Average Annual Turn
Over

Note: The Turn Over should be certified by the Statutory Auditor/Chartered Accountant.

Turn Over not certified by Statutory Auditor/Chartered Accountant shall not be

considered for evaluation.

Yours faithfully,

Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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FORM TECH-5

CURRICULUM VITAE (CV) FORMAT TO BE SUBMITTED WITH PROPOSAL

1. PROPOSED POSITION

FOR THIS PROJECT

(ONLY ONE CANDIDATE

SHOULD BE

NOMINATED FOR EACH

POSITION)

:

2. NAME :

3. DATE OF BIRTH :

4. NATIONALITY :

5. PERSONAL ADDRESS :

6. TELEPHONE NO. :

7. FAX NO. :

8. E-MAIL ADDRESS :

9. EDUCATION

(The years in which various

qualifications were obtained

along with copy of

Degree/Certificate)

:

10. Other training :

11. Language & degree of

proficiency :

12. Membership in professional

societies :

13
Experience in similar project &

similar work

Years :

No. of
Similar
Projects :
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14. EMPLOYMENT RECORD

FROM

TO

EMPLOYER

POSITION HELD AND

DESCRIPTION OF DUTIES

:

:

:

:

(Starting with present position, list in reversed

order every employment held and state the

start and end dates of each employment.)

along with the contact numbers/mail id’s of a

reference person of the employer whom the

candidate has worked under for last 3 years.

(Clearly distinguish your "employer" as an

employee of the firm from a "Client" for whom

you have worked as a consultant or an

adviser.)

15. DETAILED TASKS

ASSIGNED

(In this column, list tasks one by

one and support each task by

project experience in the right

hand side column.)

: WORK UNDERTAKEN THAT BEST

ILLUSTRATES CAPABILITY TO HANDLE

THE TASKS ASSIGNED. (In this column, list

project name, location, year, position held, i.e.,

Team Leader, Hydrologist, Agricultural

Economist, etc. and exact duties rendered and

time spent on each project.)
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13. CERTIFICATE (Please follow exactly the following format. Omission will be seen as non-

compliance)

I, the undersigned, certify that to the best of my knowledge and belief, this bio data

correctly describes myself, my qualifications, and my experience. I understand that

any wilful misstatement described herein may lead to my disqualification or dismissal,

if engaged.

I have been employed by [name of the firm] continuously for the last (   ) months as

regular full time staff (indicate yes or no in the following boxes):

OR

I hereby give my consent for being associated with the below mentioned firm as an

employer or associate staff as the case may be till the successful completion of the

Complete Project as mentioned in the RFP

SIGNATURE DATE OF SIGNING:

Day Month Year

Note: The CV for the Key personnel shall be signed by the proposed key personnel himself and shall

be countersigned by the authorized signatory of the firm submitting the bid.

Yours faithfully,

Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder



Municipal Corporation Birgaon
FORM TECH-6

GENERAL APPROACH AND METHODOLOGY, WORK AND STAFFING SCHEDULE

Technical approach, methodology and work plan are key components of the Technical Proposal. The

Consultant is suggested to present their Technical Proposal (not more than 10 pages, inclusive of

charts and diagrams) divided into the following three chapters:

a) Technical Approach and Methodology,

b) Work Plan, and

c) Organization and Staffing,

a) Technical Approach and Methodology: In this chapter Consultant should explain their

understanding of the objectives of the assignment, approach to the services, methodology for

carrying out the activities and obtaining the expected output, and the degree of detail of such output.

They should highlight the problems being addressed and their importance, and explain the technical

approach they would adopt to address them. They should also explain the methodologies they

propose to adopt and highlight the compatibility of those methodologies with the proposed

approach.

b) Work Plan: In this chapter they should propose the main activities of the assignment, their content

and duration, phasing and interrelations, milestones (including interim approvals by the Client), and

delivery dates of the reports. The proposed work plan should be consistent with the technical

approach and methodology, showing understanding of the TOR and ability to translate them into a

feasible working plan. A list of the final documents, including reports, drawings, and tables to be

delivered as final output, should be included here.

c) Organization and Staffing: In this chapter they should propose the structure and composition of

their team. They should list the main disciplines of the assignment, the key expert responsible, and

proposed technical and support staff.

Yours faithfully,

Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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FORM FIN-I

Format for Financial Proposal

(On the letterhead of the Bidder)

Having gone through this RFP document and Draft Consultancy Agreement and having fully

understood the scope of work for the Project as set out in this RFP document; we are pleased to

quote the following financial quote for the Assignment:

1. Break Down of Cost

Sr. No. Particulars Rate in Figures as well as in words

1 Carrying out Detailed Total station/ Auto Level/ Theodolite

Survey

Per Kilometer

2 Preparation of DPR including data collection, planning of

the scheme including concept note, feasibility report, designs

of various components as per CPHEEO Manual including

utilizing the existing components of the scheme, detailed

plans and estimates based on PHE/PWD SOR and rate

analysis to form a detailed project report. Compliance of the

remarks at various levels and to overall assist the corporation

for getting the approval from the competent authorities,

including appraisal of the project from NIT Raipur or other

equivalent institute (The necessary charges shall be borne by

the consultant) etc complete

Rates in Percentage of the cost of

the scheme

A. Total percentage for DPR preparation in words:--------------------------------------

S.
No

Position Number of
Personnel

Percentage
of the cost
of the
scheme in
Figures

(1) (2) (3) (4)
1 Team Leader 1 x 30
2 Senior PHE Engineer 1 x 30
3 Site Engineer 3 x 30
4 Quality Control Engineer 1 x 30

B.   A&OE Charges 30 Months
B. Total percentage for PMC work in words:--------------------------------------
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Total percentage of Financial Proposal (DPR + PMC) in Words A +B ----------------------------------------

-------------------------------------------------------------------------------------------------------------------------------------

We confirm that the rate quoted above are inclusive of all applicable taxes, cess and levies  & GST

as prevailing rate and also inclusive of all office and site supervision expenses which may be

incurred by the firm and personnel towards office equipments and automation, hardware, software,

consumables etc, documentation, travel, transportation, communication etc and head office

overheads. (“Office and Site Supervision Expenses”). We hereby also confirm that we agree that if

the DPR is not approved due to any reason howsoever then the PMC stage will not be executed and

we will not get any compensation on this curtailment of work.

1. We understand that the service tax shall be paid by BMC separately at the applicable rates as

per the submission of requisite documents..

2. We understand that the fees shall be computed and paid subject to the conditions of service

Agreement, by BMC on the basis of actual time spent by the personnel in performance of the

services at the Billing rates approved by BMC after deducting taxes at source as per applicable

law In case of difference in amount quoted in figures and words, the lower value would be

considered for evaluation.

3. Agency shall be paid as per actual personnel deployed for particular period on monthly basis.

after verifying monthly progress report of each personal submitted with bill.

Yours faithfully,

Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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SECTION 4

Background Information, Scope of work for Preparation
of DPR and PMC and Terms of References (ToR)
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CONTENTS

1. Background Information and details of the projects (Integrated Water

Augmentation Project at Birgaon).- Annexure - 1

2. Broad Scope of work of Preparation of Detailed Project Report

3. Broad Scope of work of Project Management Consultant and the ToR.
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ANNEXURE - 1

Background Information and details of the projects (Integrated Water
Augmentation  Project  at Birgaon).-

The Municipal Corporation Birgaon is having population of 96294 souls as per census 2011, it
comprises of 40 wards. The total area of the town is 36.85 Sq. Km. The peculiarity of the town is, its
industrial nature. The Birgaon Nagar Palik Parishad was formulated in the year 2003 and in 2014 it
was upgraded to Nagar Palik Nigam. The Birgaon city limits are comprising of 6 surrounding
villages, there are many distinct steel industries around the city and it is just 12 Kms from the state
capital Raipur.
The corporation provides urban facilities such as water supply, road network etc. to the town. As the
population is increasing due to rapid industrial growth, the existing infrastructure of water supply is
failing short to provide the desired service level in the city.
The corporation is responsible to develop the overall infrastructure development as per the guidelines
of the MoUD and overall face upliftment of services with the desired service levels.
A comprehensive development plan for Birgaon town is under preparation, based on the guidelines
of MoUD under State Plan, under which Municipal Corporation Birgaon, intends to take up
following projects.

 Augmentation Water Supply Scheme for comprehensive planning of complete town (40
wards) as per the norms of urban water supply i.e 135 LPCD.

 Birgaon Sewerage Project
 Storm Water Drainage project

Out of these projects the Augmentation Water Supply Scheme for Birgaon Town was sanctioned in
the year 2006-07 considering the planning of initial 6 villages as a network area and adjoining
layouts for the future planning.  The scheme was sanctioned to Rs.16.74 Crores and after third
revision, the cost of scheme was Rs. 30.22 Crores. The project has to be improved with desired per
capita supply of 135 LPCD so that water could be provided to complete town as per the norms of
urban water supply.
Augmentation Water Supply Scheme Birgaon is covering approximately 60% of town and remaining
40% area is to be covered under proposed scheme.

AUGMENTATION WATER SUPPLY SCHEME FOR BIRGAON

EXISTING STATUS
The 60% of the town area is covered in earlier part of the scheme implemented by PHED
Chhattisgarh. The planning area was scattered in 6 villages and till then complete infrastructure was
not fully developed. The existing source of water supply is an assured source which is an intake well
constructed in Kharoon river and a WTP of capacity 14 MLD with overhead tanks and distribution
network.
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BROAD SCOPE OF WORK OF PREPARATION OF DETAILED PROJECT
REPORT AND THE TOR

1. Detailed survey
2. Preparation of plans and designs as per 135 LPCD
3. Cost estimation as per CG PHE/ PWD SOR
4. Preparation of DPR
5. Appraisal of the project from NIT Raipur or other equivalent institute

(The necessary charges shall be borne by the consultant)
6. Assistance in various sanctions
7. Compliance of Remarks
8. Preparation of tender documents
9. Bid Assistance

Breakup of Payment
1. Submission of field survey report Per Kilometer basis as per

actual.
2. Submission of the DPR of the scheme to the

Municipal Corpoartion
40%

3. Submission of the DPR to the SUDA office with due
compliance

20%

4. Technical Sanction from Competent authority 10%
5. Administrative Sanction from Competent authority 10%
6. Preparation and approval of Tender document &

NIT.   Finalization of Bid process.
5%

7. On submission of 5 copies of detail DPR as per
approved DPR

10%

8. Security and performance guarantee 5%
Total 100%
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BROAD SCOPE OF WORK OF PROJECT MANAGEMENT
CONSULTANT AND THE TOR

ORGANIZATIONAL SET UP

1. The Project Manager / team leader shall be responsible for entire project including check of

correctness of levels scrutiny and technical audit of design, overall supervision, coordination

and management of all the projects assignment.

2. The Project Management Consultant shall also carry out a scrutiny / technical audit of the

reports, drawing, designs, estimates, BOQ etc prepared by the Consultant/ Contractor such

as Site survey, evaluation and analysis including soil investigation, Site levels taken etc.

3. Generally the PMC shall be deployed for one project. However, a given PMC may be

deployed for two or more projects depending on the quantum of works and value of the

project. Also, the composition of a PMC and the man month of each of the Team Member in

a PMC shall be determined on the basis of work proximity, work load by BMC in

consultation with the Project Manager and further that any given Team Member may also be

deployed to work simultaneously for more than one PMC depending on the quantum of

work. Commissioner, BMC decision in this matter shall be final.

4. The Project manager / team leader shall be deployed within 15 days of the written

intimation issued by BMC whereas the other team members shall be deployed within 30

days of written intimation issued by BMC, as required. The bidder should be calculate the

cost of PMC work based on general composition of a Typical PMC shall be as follows :–
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S.
No

Position Number of
Personnel

Duration of
Deployment
(Months)

1. On Site Team :

1 Team Leader 1 30

2 Senior PHE Engineer 1 30

3 Site Engineer 3 30

4 Quality Control Engineer 1 30

TOTAL :- 6

However the exact composition of a particular PMC shall consist of any or all the above mentioned

functionaries depending on the requirement of the project. It could also consist of more than one

member of one type of functionaries.

5. Deployment of Personnel

a. The personnel of Core Team at site and at back office i.e confirming of the key personnel as

submitted in the Bid shall not be replaced during the service agreement period except on any

unavoidable circumstances but only with the due permission of the BMC on the condition on

replacement the personal with equivalent or higher educational qualifications and experience as per

the ToR.

b. BMC shall request the consultant to empanel personnel in advance, for the PMCs as it may deem

necessary as per the implementation plans of projects. The Consultant shall submit CVs of

personnel proposed to be deployed within 15 (Fifteen) days of written intimation issued by BMC.

The qualifications and experience of personnel shall conform to the qualifications and experience

set out in the TOR. BMC shall conduct interview of each personnel. All the cost related to the

interview shall be borne by the Consultant. If the personnel are found suitable a written approval

shall be issued by BMC. If any personnel is not found suitable, BMC shall request the consultant to

submit other CVs and the same procedure of approval shall follow.

c. The personnel approved by BMC shall be deployed by the Consultant within 30 (Thirty) days of

written intimation issued by BMC.

6. Replacement

a. Should it become necessary due to unavoidable circumstance to replace personnel of the team

specified by name the consultant shall forthwith provide a replacement acceptable to the BMC with

equivalent or better qualifications and an interview shall be conducted by BMC at Birgaon with no



Request for proposal for selection of Project Management Consultant (PMC) Implementation of Integrated Water Augmentation Project
at Birgaon

------------------------------------------------------------------------------------------------------------------------ ---------------------------------------------------

56 | P a g e

extra cost with that replaced personal. The personal shall only be engaged after approval of BMC.

In the event that the person replaced is, at the time of replacement, in the field, the consultant shall

bear the travel and other related costs arising out of or incidental to the replacement.  The rate of

remuneration allowable for such replacement shall be the same as decided by BMC for the person

being replaced.

b. In the event that any of the personnel is found by the BMC to be incompetent, or guilty of

misbehaviour or incapable in discharging the assigned responsibilities satisfactorily, the BMC may

request by giving a notice of 30 (Thirty) days to the consultant, at the expense of the consultant, to

forthwith provide a replacement with equivalent and better qualifications and experience

acceptable to the BMC.

c. The decision of BMC in such an event shall be final and binding on the consultant.

7. Deployment Schedule

The position, the numbers and duration of deployment of personnel as shown in the Form FIN-1

are indicative only. The number of positions and duration of deployment of personnel shall be

decided and reviewed and adjusted from time to time by BMC in consultation with the consultant,

as may be appropriate for the successful completion of the project within the stipulated time period

that such adjustment shall be within the proposal. The consultant shall cause adjustment in the

deployment schedule without delay.

A. OFFICE SETUP

1. BMC shall provide built up office space near the project sites free of charge along with electricity

and water supply.

2. The Consultant, at its own cost procure install, operate, maintain office equipments such as

computers (Desktops and Laptops), Printers (A-3 and A-4 size), Fax machine, UPS and other

peripherals and all consumables as required for efficient discharge of duties.

3. The Consultant shall procure latest versions of Software including Windows, Microsoft Office,

AutoCAD, Microsoft Project or Primavera etc and antivirus software for the project period.

4. The Consultant shall procure and keep it activated, internet connection, telephone connections and

mobile cell phones for the team members during the project period.

5. The consultant shall procure, operate and maintain at its own cost necessary vehicles for the use of

its members during the project period.

6. In the event, consultant fails to procure the above mentioned office equipments, software etc. in

such condition BMC may procure the same and expenditure towards the same shall be deducted

from their RA bills.
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7. The consultant at its own cost shall employ one computer operator and office boy in the site office,

which shall be incidental to the contract and shall not be paid separately.

A. BROAD SCOPE OF WORK OF PROJECT MANAGEMENT CONSULTANT

1. The Project Management Consultant shall be responsible for Design/Drawing/Reports/Review,

supervision, quality assurance and adherence to approved tender cost of the projects during

execution & implementation of works at site. The Consultant shall also be responsible for

Design/Drawing/Reports/Review, checking the layouts, site surveys, levels, taking measurements,

checking and certifying contractor’s bills.

2. The Consultant shall assist in obtaining the requisite statutory approvals related to the entrusted

works, handing over the completed works to BMC or its designated agencies on its completion.

3. Ensure proper establishment of field laboratories/quality control equipments on site by contractors

to conduct tests on equipments/materials/mixes being used for constructing such as Motor Pumps,

electrical/mechanical equipments and installations, cements, steel, bricks, mortars, concretes etc.

Essential gauges, instruments etc. should be got calibrated periodically. The Project Management

Consultant shall maintain necessary site records and obtain data in support of the same. They shall

carry our field and laboratory tests on equipments and materials of construction as per the

applicable codes practice of construction and maintain adequate records thereof

4. The Project Management Consultants shall also carry out scrutiny to ensure sufficiency of the

reports, drawing, designs, estimates, BOQ etc prepared by other consultants engaged by BMC

assisting BMC in finalizing extra items, claims of contractor and architectural and other consultants

if required.

5. The PMC consultant after deployment must prepare and submit for approval to BMC the

"DETAILED PROJECT COMPLETION SCHEDULE"  for the entire project using PERT/CPM

Method and model computer control like MS. Project/ Primevra. The approved project completion

schedule would be the guideline for the physical and financial progress monitoring of the  entire

project

6. PMC shall assist BMC in case of any Arbitration/litigation by contractors during the contract or

after it, by providing all the necessary technical/contractual help & data required.

7. PMC  would help in preparing Tender Documents, Tender Evaluation, Pre Bid meetings for the

Bids related to the projects

8. Preparation of "Maintenance Manual" for the O&M of all works as specified part "C" before 30 days

of commissioning of the first component of the Project.
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9. The Consultant will prepare and submit the following reports (as given below) to the Employer on

the format prepared by the Bidders and as approved by the Employer (except for commencement

report)

Sl.
No

Report Frequency Due Date/Time No. of
Copies

1. Inception Report One time 15 days after commencement of services. 10
2. Detailed Project

Completion Schedule
Until
Approved by
BMC

15 days after commencement of services. 10

3. Progress Report
(Monthly)

Every Month Before 5th day of the following month 10

4. Progress Report
(Quarterly)

Every 3 Month Before 10th day of the following 3rd month 10

5. Special Reports, if
required by BMC

As and when
required

On immediate basis 10

6. Special Reports on
any important feature,
aspect likes claim
variation etc.

Whenever
needed

On immediate basis 10

7. Final Report One time Within 15 days of completion of
services/contract.

10

8. Completion Report at
the end of DLP

One time Within 1 month of completion of DLP 10

a) The Inception Report shall contain the details of all meetings held with the BMC, other

consultants engaged by BMC and the contractor and decisions taken therein, the resources

mobilised by the consultants as well as the contractor and the consultants’ perception in the

management and supervision of the works. The Report shall also include the Work

Programme and Deployment Schedule of Staff.

b) The monthly Progress Report shall contain details of all meetings, decisions taken therein,

mobilisation of resources (consultants’ and the contractor), detailed compliance report of

each activity, progress and the projected progress for the forthcoming periods. The Report

shall clearly bring out the delays, if any reasons for such delay(s) and the recommendations

for corrective measures. The report shall also include the photograph of the activities being

done at the site. The report should also include safety audit and Environmental safeguard

audit report on the contractor’s performance on these aspects. The report shall also contain

any other aspect which BMC may direct from time to time.

c) Final Report: The consultant will prepare a comprehensive final completion report after

completion of the work. The report shall incorporate summary of the method of supervision
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+performed, problems encountered and solutions undertaken thereon and

recommendations for future projects of similar nature to be undertaken by the employer.

10. The Consultant shall carry out scrutiny and assist in processing of tender documents for the various

works under the project incorporating all statutory / mandatory provisions in respect of labour

laws, taxes/ levies etc as per relevant rules, and obtaining approval from BMC. The Consultant

shall assist BMC in Tender Process Management which shall include pre tender meetings,

compilation of queries, preparation of draft response, opening and evaluation of tenders, negations

if required and signing of agreement etc. Approval/comments on all such documents must be

provided within 07 days of received documents.

11. The Consultant shall be responsible for the day to day supervision of construction works at site ,

quality control, taking measurements, entering measurements in the Measurement Books certifying

and finalizing the bill of contracts, handing over completed works and attend to audit queries & all

arbitration / litigation cases with respect to the project.

12. The Site Engineer, Senior Engineers and Quality Control Engineer of the PMC are required to check

and certify 100% measurements, Team Leader cum Project Manager / team leader is required to

check and certify minimum 50% measurements and recommend for payment with seal and sign of

all the checking and certifying team members of the PMC for all the bills submitted by contractors

to BMC for payment related to the project.

13. The Project Management Consultant shall check and finalize contractor’s detailed program of

activities commensurate with the tender provisions, requirement of labor, materials & samples and

delivery of products requiring long lead‐time procurement in context of full filling the Approved

Detailed Project Completion Schedule.

14. The Project Management Consultant shall conduct preliminary interaction with the contractor and

shall liaison with the design consultant/ proof checking consultant to ensure timely release of

drawings well in advance as per the requirement.

15. The Project Management Consultant shall give particular attention on intake well , water treatment

plant , MBR , OHT etc. of construction at various stages, while finalizing the design /details of the

construction drawings. The Project Management Consultant shall also ensure that all the drawings

are coordinated drawings incorporating all services etc required for execution purpose.

16. The Project Manager / team leader of the PMC, shall exercise, perform all the duties, liabilities,

functions and obligations as “Engineer-in-Charge” as may be laid down in the Contract documents

for construction by BMC, with reasonable skill, care and diligence and also ensure that the works
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are executed at site strictly as per the terms and conditions of the Contract Agreement entered

between BMC and the respective Contractors, within the given time frame & budget provisions and

approval granted by BMC .

17. The Project Management unit shall be responsible for the field supervision carrying out field tests

on materials, structures etc. and obtaining necessary approvals thereon and maintaining adequate

records thereof on the forms prescribed by the BMC. The PMC shall ensure proper establishment of

field laboratories/quality control equipments on site by contractors to conduct tests on

materials/mixes being used for construction such as cement, steel, bricks, mortars, concretes etc.

Essential gauges, instruments etc. should be got calibrated periodically. The Project Management

consultant shall maintain necessary site records and obtain data in support of the same. They shall

carry out field and laboratory tests on materials of construction as well as partially or completely

erected structures etc. and maintain adequate records thereof.

18. The PMC shall avoid cropping up of Extra items/ substituted items and deviations should strictly

be avoided. However, in unavoidable circumstances extra items/substituted items, deviation the

necessary statement duly supported by justification and analysis of rates shall be submitted as per

CPWD formats or any other formats approved by BMC along with consultant’s recommendations

for extra/substituted items. The Project Management Consultant should ensure that the case is put

up for BMC’s approval early enough so that in no case construction work suffers on this account. As

regards grant of time extension cases, prior approval of BMC should be obtained by Project

Management Consultants.

19. The Consultant shall suggest modifications, if any, due to site conditions and submit the

recommendations along with cost variations on account of the same to BMC for approval.

20. The Project manager / team leader shall be responsible for the planning and monitoring progress

by using modern methods of control such as computerized PERT / CPM(either by Primavera or

MS-Projects), submission of progress reports of work executed monthly. Both financial and physical

progress reports with reference to prefixed targets as per the approved Detailed Project Completion

Schedule will be prepared. Constant review of progress within present time and cost parameters

will have to be done. The consultant shall suggest improvements from time to time. The consultants

inform BMC of the progress of the project vis-à-vis PERT/CPM controls on a fortnightly basis.

21. The Project Management Consultant shall ensure the contractual obligation such as implementation

of Labor laws, environmental/safety management system obligations and other statutory

regulations are adhered during the construction to completion stage.
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22. The Project Management Consultant through the PMC shall ensure adherence of safe working

procedures at construction site and conduct safety audit at site and shall submit monthly safety

audit reports to the BMC non-adherence to the safety instruction, unsafe practices followed by the

contractor if any and shall report any accident and its analysis with recommended preventive and

corrective actions.

23. The Consultant shall be required to participate in the project review meetings held from time to

time by BMC, as also to participate in emergency or extraordinary meetings held to deal with any

emergency, force majeure event or other exigencies.

24. The consultant shall submit monthly compliance of environmental safe guard measures

implemented by the contractors.

25. The Project Management Consultant shall be responsible for assessing, verifying and sending

replies to the day-to-day issues raised by the contractors during the execution of work or after

completion of the work. However, in case of any claims with financial implication, approval of

BMC shall be obtained. Nothing extra will be paid to the consultant for such works. The consultant

shall work as conciliator in the event of any dispute arising between the parties before the matter

goes to legal forum. Consultant shall deal with all Arbitration / litigation cases either with

Arbitrator or with any other Court of Law during the contract period as defined in the agreement

till its conclusion.

26. The Project Management Consultant shall provide all technical services/ guidance/ advice as may

in any way relate to or arise out of the construction of the said work as have been entrusted to the

Project Management consultant by BMC.

27. The Project Management Consultant shall collect and deliver to BMC any specific written

warranties or guarantees given by others, including all required trade contractor guarantees and

warranties.

28. The Project Management Consultant shall prepare a realistic cash flow/ expenses on budget head

for the project on available information and update the same as required on a regular basis to reflect

the current status.

29. The Project Management Consultant shall keep BMC apprised of any delays; keep a hindrance

register indicating all details of all such delays which will also be furnished with recommendations

for approval of BMC for grant of extension of time by BMC to contractors.
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30. Reconciliation of the quantities for the final bill shall be done by the PMC before the final bill is

submitted to BMC. The PMC shall ensure that all the test reports /certificates, guarantees,

warrantees bonds are obtained.

31. Obtain and submit all the records and the records of any changes made in the works during the

progress of works and submit adequate number of completion reports and completion drawings for

the project, prepared by the contractor/ consultant incorporating all such changes, duly

authenticated as required for obtaining “Completion/Occupancy Certificate" from statutory

authorities, wherever required.

32. Obtain certification and submit “As Built Drawings” prepared by the Contractor at an appropriate

scale indicating the details of all structure and services duly authenticating and supply 8 sets of as

built/completion drawings to Project Coordinator BMC also hand over the originals of the

completed drawings.

33. Submit two soft copies of the entire drawings / documents & two sets of drawings on reproducible

paper for the works executed to the Project Coordinator, BMC.

34. Verification of work on its completion and issuing completion certificates (virtual as well as actual)

for the completed works, so as to enable BMC to record completion of the works.

35. Verification by taking and recording joint measurements of the final bill to be submitted by the

contractors, process, certify and recommend as per the terms and conditions of contract agreement

for release of final payment by BMC and attend to the observations /queries raised while

processing the same for payments by BMC.

36. Project Management Consultant shall also submit necessary information as required by BMC for

finalization of accounts.

37. The Project Management Consultant shall maintain complete documentation and render all

technical services as may in any way relate to or arise out of the construction of the said work as

have been entrusted to the Project Management consultant by BMC.

The PMC shall conduct day to day supervision, monitoring of progress and quality of construction,

erection and installation work, reporting and ensuring compliance by the Contractor with the

Design and Specifications during Implementation period for the Water Supply Project for Birgaon

in Municipal Area

38. The PMC consultant shall get the “Operation and Maintenance Manual” for Water treatment and

distribution and other services prepared by the contractor/s.

39. The PMC consultant shall make all necessary arrange for the logistics support required by the team

members of the PMC for required for the successful completion of the project within the stipulated
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time period. The consultant will bear all expenses connected to the operation and maintenance of

this vehicle including driver's wages overtime and other benefits cost of the fuel, lubricant, repairs

and maintenance, insurance, etc.

40. The consultant will prepare a comprehensive final completion report after completion of the work.

The report shall incorporate summary of the method of defect liability supervision performed,

problems encountered and solution undertaken thereon and recommendations for future projects of

similar nature to be undertaken by the employer.

Payment to Consultant would be done by BMC on monthly basis as quoted by the firm/Agency in

Financial Proposal. These payments would also be linked to actual deliverables and would be

subject to recommendations made by BMC at various point of time during project implementation.

S.No. Description Percentage of Payment

Stage –I The total fee shall be paid in equal monthly installments (Let,
Monthly Remuneration = X (Depending on the attendance per
month)) Therefore,, Monthly Payment = (X- (10% of X))
(10% from every monthly payment shall be retained by BMC as
Performance Security) (Where X is the total amount as quoted
for PMC/30 months)

90%

Stage –II After complete satisfaction of work, completion of project and
handing over all requisite drawing & map etc. to BMC issue of
completion certificate by  PMC and approval of final bill of
contractor by BMC

5%

Stage – III After completion of initial Two year of DLP and handing over
of all requisite reports.

5%

 100% of the Stage 2 payment would be done against the BG of the amount proposed for the

release at the completion of project and handing over all requisite drawing & map etc. to BMC issue

of completion certificate by PMC and approval of final bill of contractor by BMC.

 100% of the Stage 3 payment would be  successful completion of the DLP

41. Defect Liability Period (DLP) for initial 24 month

a. Periodical inspection of completed works for initial 24 months of DLP in accordance with

guidelines laid down in CPHEEO manual and as and when required, by a person not

below the rank of Senior Engineer (Civil).

b. To support and assist BMC in getting the contractual obligation cleared/fulfilled during

initial one year of DLP for smooth transaction form commissioning to Operation and

Maintenance and other Administrative/Technical matters.

c. Certification of final acceptance at the end of DLP with specific recommendations for

refund of balance Security Deposit/recovered and with held amounts of the contracts.
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d. The visits during the DLP shall be scheduled as desired by BMC

e. For carrying out the visit during DLP only the cost of travel will be reimbursed as per

actual on submission of tickets and bills in original. The eligibility for travel expense will

be economy class in case of Air Travel and AC 2 Tier in case of Train.

42. The Consultant shall comply to all the norms and rules as mentioned in PCB guideline. The

Consultant shall prepare all periodical reports, applicable to the Projects, as may be required by

PCB or the State Government etc. on behalf of BMC.

43. In case certain additional works are required to be carried out for obtaining approval of statutory

bodies or to make the completed works/areas operational,  Project Manager, on obtaining the

approval from BMC shall completed the same before handing over the said completed works to

BMC or to its authorized agency as instructed by BMC.

Coordination with other contracting agencies, the agencies like Water Supply Departments,

Pollution Control Board, Chhattisgarh State Distribution Co. Ltd, other local authorities., etc. which

may be expected to be working in the same area .

44. Essential Qualification, Experience and Responsibility of the Personnel

Project Management Team: The minimum Educational Qualification, Experience and Responsibility

of the Personnel’s shall be as follows –

S.No Position Essential Educational Qualification and Relevant Experience

On Site Support :
1 Team Leader The Team Leader Cum Project Management Specialist should be Civil

Engineering graduate with minimum 10 year experience in designing
construction management and supervision of Integrated Water
Supply/Augmentation Projects/Sewerage project under any State
Government/UT/GoI/PSU/ULB,s or any central or State govt.
undertaking in India. The Specialist should have experience of being a
Team Leader/ Deputy Team/Project Lead/Project Manager of at least 2
such projects. The age of the Team Leader Cum Project Management
Specialist must not exceed 70 years as on 01.01.2018

2 Senior Public

Health Engineer

The Senior Public health should be Civil Engineering graduate with
minimum 10 Years experience in construction management and
supervision of Integrated Water Supply or Augmentation
Projects/Sewerage project. under any State
Government/UT/GoI/PSU/ULB,s or any central or State govt.
undertaking in India The age of the Senior Public Health Engineer
must not exceed 65 years as on 01.01.2018

3 Quality The Quality Control Engineer should be a Civil Engineering graduate with
minimum 5 year experience in Quality control of projects related to Integrated
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Control

Engineer
Water Supply or Augmentation Projects/Sewerage project under any State
Government/UT/GoI/PSU/ULB,s or any central or State govt.
undertaking in India. The age of the Senior Quality Control Engineer must
not exceed 55 years as on 01.01.2018

6 Site Engineer

Civil

The Site Engineer Civil should be a Civil Engineering graduate with minimum
3 year Experience in Supervision and Quality control of projects related to
water supply, sewerage, road and building works under any State
Government/UT/GoI/PSU/ULB,s or any central or State govt.
undertaking in India. The age of the Site Engineer Civil must not exceed 45
years as on 01.01.2018

S.No Position Responsibility
On Site Support :
1

Team Leader

He shall be the head of the PMC Team as well as that/those of Project
Management Unit/s. He shall -

 Coordinate with all the PMC units of individual projects, BMC and
Contractors and will be single point contact with BMC. He shall be
responsible for the Scrutiny of the drawings and shall provide
assistance to BMC in selection of Contractors.

 In consultation with the BMC, prepare the procurement plan for all
goods works and services to be taken up during the project; and

 Assist in planning, control and management of the team work;
 Review and assist in developing implementation schedules and

resource  requirements;
 Assist  in  monitoring  progress,  evaluating  results  and

identification  of resolution of constraints;
 Coordinate all implementation activities with various stakeholders;
 Review and finalise the   monthly/quarterly reports prepared by the

team members;
 Assist  in  identifying  the  physical,  institutional  and  financial  data

to  be analysed to monitor sustainability and impact on Project.
 Representative of BMC in various offices & field from BMC side if

required
 Monitor progress of the construction works through computer-aided

project management techniques;
 Prepare Bid documents also to provide support in preparation of

evaluation reports and related transactions
 Advise and assist the BMC with respect to arbitration or litigation

relating to the works, whenever required;
 Prepare any required variation orders requested by the BMC and

review any variation order proposed by the contractor and provide
their advice to the BMC in accordance with the contract;

 Review all claims submitted by the Contractor and provide advice to
the BMC of the validity of the claim, the effect of such claim on the
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construction schedule and the cost of the project;
 Review and comment on the monthly progress reports submitted by

the contractor detailing the work undertaken during the previous
month, the progress of the work against the approved schedule, the
problems and difficulties encountered by the contractor and other
issues requested by the BMC;

 Review the procurement procedures for the BMC, contractors, sub-
contractors and vendors

 Updating of the guidelines in line with the international & national
standard  practices

 Establishing benchmarks for the performance rating of the all the
contractors and maintaining for implementation to expedite the
progress of projects.

 Prepare  project Implementation plan for each project by using
modern methods of control such as computerized PERT /
CPM(either by Primavera or MS-Projects),

 Monitor progress by using modern methods of control such as
computerized PERT / CPM (either by Primavera or MS-Projects),

 Submit of progress reports of work executed fortnightly, both
financial and physical progress reports with reference to prefixed
targets.

 Review progress of each millstone with reference to the time and
cost parameters identify critical activities/issues which require
immediate attention and submit alert reports in case of delay and
cost overrun.

 Suggest improvements for timely and cost effective construction
from time to time.

 Provide support for approval of drawing and design of project.
2 Senior Public

Health Engineer
 Assess and check the laboratory and field tests carried out by the

contractor, and carry out independents tests.
 Maintain records of all testing work, including cross-referencing of

items of work to which each test refers and location from which any
samples were obtained for testing.

 Day to day supervision and progress monitoring of the
implementation work at the site.

 Ensure implementation adhering to approved design and drawing.
 Ensuring quality of work at site as per standard practice.
 Ensure adherence to safety standards at site as per standard practice
 Registering quantum of daily progress achieved at site.
 Check bill and provide recommendation to Municipal Corporation.

Any other work required as per work and instructions of Municipal
corporation/Team leaders

3 Quality Control  Assess and check the laboratory and field tests carried out by the
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Engineer contractor, and carry out independents tests.
 Maintain records of all testing work, including cross-referencing of

items of work to which each test refers and location from which any
samples were obtained for testing.

 Day to day supervision and progress monitoring of the
implementation work at the site.

 Ensure implementation adhering to approved design and drawing.
 Ensuring quality of work at site as per standard practice.
 Ensure adherence to safety standards at site as per standard practice
 Provide recommendation to Municipal Corporation.

Any other work as and when required as per work and as per the
instructions of Municipal corporation/Team leaders.

4 Site Engineer Civil  Review the  bills  of  quantities  prepared  by  the contractor  for  the
development of the Project and ensure compliance with all
applicable laws and guidelines;

 Provide recommendations to BMC;
 Day to day supervision and progress monitoring of the

implementation work at the site
 Ensure implementation adhering to approved design and drawing
 Ensuring quality of work at site as per standard practice
 Ensure adherence to safety standards at site as per standard practice
 Registering quantum of daily progress achieved at site

Any other work required as per work and instructions of Municipal
corporation/Team leader

* The number of each position shall be decided by BMC in consultation with the Project

Manager depending on the size, nature, requirement of the project.

Any additional expertise if required for the project the same shall be employed with mutual

consent.

45. PENALTY FOR DEFICIENCY IN SERVICES :

The following activities shall attract penalties which shall be deducted from the monthly bill

for consultancy services –

Sr.
No.

Activities
Penalty

1
Checking of designs
and Report Submission

If there is any delay in the review and approval, BMC may
impose a penalty by deducting up to 1% on the fees payable.
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2 Absent from Duties

For any reason whatsoever, if any team member remains absent
from duty for a cumulative period of more than 15 working days
in a years or more than 5 working days at one time, the
consultant shall deploy a personnel of equal or higher
qualification and experience under the intimation to the
Commissioner, BMC. In the event of the failure of the consultant
to do so, a prorate deduction in the fees per working day for the
member remaining absent and a penalty of 1% (one percent) of
monthly fee, shall be made from the payment due.

3
Delay in Bill
Submission

If there is any delay in Bill submission, BMC will impose a
penalty by deducting up to 0.5% of the monthly bill for the PMC
unit per day of delay.

4

Delay in the Project
Execution with regard
to the approved Project
Schedule by BMC

If there is any delay in the Project due to the executing contractor
but if the same has not been  informed prior to BMC in the
progress reports, with proper justification of the non
involvement of the PMC Consultant in any manner,   remedial
measures not being suggested to BMC, a penalty of 1% (one
percent) of monthly fee, per day of delay would be charged to
the PMC Consultant

5
Mistake in
measurements due to
negligence/intentional

If there is any major mistakes found in taking measurements,
BMC will impose a penalty by deducting 1% of the monthly fees
of the PMC per mistake.

6
Mistake in Conducting
quality control
measures and QA

The BMC may conduct independent quality monitoring and
checking of works carried out by contractor and certified or /and
recommended for payment by the Consultant. If such checks
disclose that works certified or /and recommended for payment
by the Consultant do not meet the specified requirement, BMC
will impose a penalty of 2% of the monthly fee of the PMC for
each mistake, for five such mistakes occurring the Quality
Control Engineer would be removed from his position
immediately and in case such 10 mistakes occur the Project
management Consultant Would be debarred by the BMC.

7
Performance of the
team members

If the service of a team member provided by the Consultant is
not acceptable to the BMC, the Consultant shall replace the team
member within 30days of given such notice. In the event of the
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failure of the consultant to do so, a prorate deduction in the fees
per working day for the member remaining absent and a penalty
of 1% (one percent) of monthly fee, shall be made from the
payment due.
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Section 5 -Standard Form Of Contract
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Draft

Consultancy Agreement

THIS AGREEMENT (“Consultancy Agreement”) is made on the ___ th day of ____, 2016 at Birgaon.

BETWEEN:

Commissioner , Municipal Corporation , Birgaon, Chhattisgarh an Urban Local Body constituted

and regulated under the C.G. Municipal Corporation act , 1961 (hereinafter referred to as “BMC”

which expression shall, unless it be repugnant to the context or meaning thereof, include its

administrators, successors and assigns) of One Part

AND

_____________ LIMITED, a company incorporated under the provisions of the Companies Act, 1956

and having its registered office at ___________(hereinafter referred to as the “Consultant”) which

expression shall, unless it be repugnant to the context or meaning thereof, include its

administrators, successors and permitted assigns)of the Other Part

BMC and the Consultant are collectively referred to as 'Parties' and individually as “Party”.

WHEREAS:

A. Municipal Corporation –Birgaon, (BMC) an Urban Local Body constituted and regulated

under the C.G. Municipal Corporation act, 1961.

B. In response thereto proposals were received from several bidders including the Consultant.

After evaluating them, the Proposal submitted by the Consultant has been accepted and

Letter of Acceptance No. ____ dated ____ was issued.

The following shall be a part of Consultancy Agreement:

i. Appendix A: Letter of Proposal

ii. Appendix B: Power of Attorney for signing of proposal
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iii. Section 4: Background information, Terms of reference (ToR) and Scope of Consulting

services

iv. Form Tech-1: Details of Bidder

v. Form Tech-2: Description of Experience of Bidder for Completed Projects

vi. Form Tech-3: Description of Experience of Bidder for Ongoing Projects

vii. Form Tech-4: Average Annual Turn Over in last 03 financial years.

viii. Form Tech-5 Curriculum Vitae (CV) Format to be submitted with proposal.

ix. Form Tech-6 General approach and methodology, work and staffing

x. Any correspondence made with the bidder past opening of financial bid and before

acceptance

xi. The RFP Published for the selection of project management consultant (PMC)

Implementation of Integrated Water Augmentation Project at Birgaon

General Condition of Contract:-
NOW, THEREFORE, in view of the foregoing and in consideration of the mutual covenants and

agreements hereinafter set forth, the Parties agree as follows:

1. RELATIONSHIP BETWEEN THE PARTIES

Nothing contained herein shall be construed as establishing a relation of employer and

employee or agent as between BMC and the Consultant. The Consultant, subject to this

Agreement, has complete charge of personnel performing the Services conforming to all

statutory requirements with respect to the personnel deployed and providing all appropriate

benefits to them and shall be fully responsible for the Services performed by it or on its

behalf. The Agreement shall commence on the date it is executed by the Parties.

2. PAYMENT OF FEES

a. The Consultant covenants to undertake the Assignment as set forth in the Section - 4 of

the RFP (hereinafter referred to as “the Services”) and to perform, full fill, comply with

and observe all and singular provisions, conditions and requirements of this

Agreement.

b. BMC shall pay the fees on monthly basis as per the payments schedule set forth in the

Section - 4 monthly progress report of the personal deployed by the consultant on

actual personal deployed from time to time as required for project.

c. In consideration thereof, BMC will pay to the Consultant fee (hereinafter referred to as

“the Fee”) and more particularly described in this Clause and will perform, full fill,
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comply with and observe all singular provisions, conditions and requirements to the

Agreement.

2.1 The key deliverables would be as set forth in the Section - 4 of this RFP:

2.2 The Consultant shall submit to BMC five (5) hard copies and two (2) soft copies on separate

CDs (all drawings in AutoCAD) of all reports/documents to be delivered as per Clause 2.1

above.

2.3 The fee payable by BMC to the Consultant for the Services shall be computed and paid

subject to the conditions of service Agreement, by BMC on the basis of actual time spent by

the personnel in performance of the services i.e, man months deployed at site and the fee as

per at the Estimated Billing rates approved by BMC, after deducting taxes at source as per

applicable law.

2.4 The Consultancy Fee shall be inclusive of all applicable taxes, cess and levies  except service

tax and also inclusive of all office and site supervision expenses which may be incurred by

the firm and personnel towards office equipments and automation, hardware, software,

consumables etc, documentation, travel, transportation, communication etc and head office

overheads. (“Office and Site Supervision Expenses”)

2.5 The service tax shall be paid by BMC separately at the applicable rates.

3. PERFORMANCE SECURITY, LIQUIDATED DAMAGES AND PENALTIES

3.1 Performance Security

The Authority shall retain by way of performance security (the “Performance Security”), as per the

payment schedule set forth in the Section - 4 of all the amounts due and payable to the Consultant,

to be appropriated against breach of this Agreement or for recover of liquidated damages as

specified herein. The balance remaining out of the Performance Security shall be returned to the

Consultant at the expiration of this Agreement.

3.2 Liquidated Damages for delay

In case of delay in submission of any deliverable other than those enlisted in Section- 4, liquidated

damages, not exceeding an amount equal to 0.2% (zero point two percent) of the Consultancy Fee

per day, subject to a maximum of 5% (five percent) of the Consultancy Fee, shall be imposed and

shall be recovered from the payments due or by appropriation from the Performance Security or

otherwise. However, in case of delay due to reasons beyond the control of the Consultant, suitable

extension of time may be granted by BMC. This is in addition to the item mentioned in clause 3.7.
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3.3 Appropriation of Performance Security

The BMC shall have the right to invoke and appropriate the proceeds of the Performance Security,

in whole or in part, without notice to the Consultant in the event of breach of this Agreement or for

recovery of liquidated damages specified herein above.

3.4 Penalty for deficiency in Services

In addition to the liquidated damages and penalty set forth in clause 45the Section – 4, penalty may

be levied on the Consultant for deficiencies on its part. Causing adverse effect on the Project or on

the reputation of the Authority, other penal action including debarring for a specified period may

also be initiated.

3.5 In the event of total default / failure by the Consultant in providing the Services, BMC

reserves the right to get the Services executed by any other consultant at the cost and risk of the

Consultant.

3.6 The PMC shall prepare a check list for submissions of bills by the contractor. The PMC shall

check, verify and submit the bill within seven (7) days of receipt of the bill from the contractor/s.

3.7 The penalties which shall be deducted from the monthly bill for consultancy services would

be as set forth in the Section - 4 of the RFP

4. SUSPENSION

BMC may by written notice of suspension to the Consultant, suspend all payments to the

Consultant hereunder if the later fails to perform any of its obligations under this Contract,

including the carrying out of the services provided that such notice of suspension (i) shall specify

the nature of the failure and (ii) request the Consultant to remedy such failure within the period not

exceeding fifteen (15) days after the Consultant of such notice of suspension.

5. TERMINATION

5.1 By BMC

BMC may, by not less than thirty (30) days' written notice of termination to the Consultants (except

in the event listed in paragraph (e) & (f) below, for which there shall be a written notice of not less

than Forty Five (45) days), such notice to be given after the occurrence of any of the events specified

in paragraphs (a) through (h) of this Clause terminate this Contract:

a. if the Consultants fail to remedy a failure in the performance of their obligations hereunder, as

specified in a notice of suspension pursuant to Clause 4 hereinabove, within thirty (30) days
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of receipt of such notice of suspension or within such further period as the BMC may have

subsequently approved in writing;

b. If the Consultants become insolvent or bankrupt or enter into any Contracts with their

creditors for relief of debt or take advantage of any law for the benefit of debtors or go into

liquidation or receivership whether compulsory or voluntary

c. If the Consultants fail to comply with any final decision reached as a result of arbitration

proceedings

d. If the Consultants submit to the BMC a statement which has a material effect on the rights,

obligations or interests of the BMC and which the Consultants know to be false;

e. If the BMC, in its sole discretion and for any reason whatsoever, decides to terminate this

Contract;

f. If the Consultant, in the judgment of the BMC has engaged in corrupt or fraudulent practices

in executing the Contract.

g. In case the contract is terminated, the balance amount of advance fee if any, paid earlier shall

be paid back by the Consultant to BMC within thirty days of the termination letter, failing

which the same shall be recovered from performance security deducted from consultant.

5.2 By the Consultant

The Consultants may, by not less than .thirty (30) days' written notice to the BMC, such notice to be

given after the occurrence of any of the events specified in paragraphs (i) through (iv) of this Clause,

terminate this Contract:

(i) If the BMC fails to pay any money due to the Consultants pursuant to this Contract and not

subject to dispute within forty-five (45) days after receiving written notice from the Consultants

that such payment is overdue;

(ii)   If the BMC is in material breach of its obligations pursuant to this Contract and has not remedied

the same within forty-five (45) days (or such longer period as the Consultants may have

subsequently approved in writing) following the receipt by the BMC of the Consultants' notice

specifying such breach;

(iii) If the BMC fails to comply with any final decision reached as a result of arbitration pursuant to

this agreement.
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6. CESSATION OF RIGHTS AND OBLIGATION

Upon termination of this Contract pursuant to Clause 4 or Clause 5 hereof, or upon

expiration of this Contract all rights and obligations of the Parties hereunder shall cease,

except:

(i) Such rights and obligations as may have accrued on the date of termination or

expiration;

(ii) The obligation of confidentiality set forth in this agreement

(ii) Any right, which a Party may have under the Applicable Law.

7. CESSATION OF SERVICES

Upon termination of this Contract by notice of either Party to the other pursuant to

Clause 4 or Clause 5 hereof, the Consultants shall, immediately upon dispatch or receipt

of such notice, take all necessary steps to bring the Services to a close in a prompt and

orderly manner and shall make every reasonable effort to keep expenditures for this

purpose to a minimum.

8.               PAYMENT UPON TERMINATION

Upon termination of this Contract pursuant to Clause 4 or Clause 5 hereof, the BMC shall

make the payments for Services   satisfactorily performed prior to the effective date of

termination; to the Consultants after offsetting against these payments any amount that

may be due from the Consultant:

9. DISPUTES ABOUT EVENTS OF TERMINATION

If either Party disputes whether an event specified in paragraphs (a) through (h) of

Clause 4 or in Clause 5 hereof has occurred, such Party may, within thirty (30) days after

receipt of notice of termination from the other Party, refer the matter to arbitration

pursuant to this agreement and this Contract shall not be terminated .on account of such

event except in accordance with the terms of any resulting arbitral award.

10. RESPONSIBILITIES AND OBLIGATIONS OF THE CONSULTANT

The Consultant shall:

a) Provide the Services in accordance with ToR and scope of consulting services as set out in

Section 4 ;
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b) Exercise the degree of skill, care efficiency and diligence normally exercised by members

of the profession performing services of a similar nature;

c) The consultant shall act at all times so as to protect the interest of BMC and shall take all

reasonable steps to keep all expenditure to a minimum with sound professional practices.

d) Be bound to comply with any written direction of BMC to vary the scope sequence or

timing of the Services; and

e) The consultant shall furnish to the BMC such information related to the Assignment as

BMC may, from time to time request.

11. CONFIDENTIALITY AND PUBLICITY

The Consultant and the personnel shall treat the details of the output of the assignment and

the Services as confidential and for the Consultant's own information only and shall not

publish or disclose the details of the output, deliverables / milestones submitted to BMC or

the Services in any professional or technical journal or paper or elsewhere in any manner

whatsoever without the previous consent in writing of BMC.

12. CONSULTANT’S REPRESENTATIVES

The Project Manager / team leader shall be the representative of the Consultant and shall

have authority to act on behalf of the Consultant for all purposes in connection with the

Services and in accordance with all the provisions under the Agreement.

13. INDEMNITY AND INSURANCE

13.1 The consultant shall take out and maintain adequate professional indemnity insurance

and insurance against claims by third parties resulting from acts performed in carrying out the

Services.

13.2 BMC undertakes no responsibility in respect of life, health, accident, travel or any

other insurance coverage for the personnel or for the dependents of any such personnel.

13.3 The consultant shall indemnify at all times, the BMC from and against any and all

claims, liabilities, obligations, losses, damages, penalties, actions, judgment, suits, proceedings,

demands, costs, expenses and disbursements of whatsoever nature that may be imposed on,

incurred by or asserted against the BMC during or in connection in the Services by reason of:

(i) infringement or alleged infringement by the consultant of any patent or other protected

right; or (ii) plagiarism or alleged plagiarism by the consultant.

13.4 The consultant shall indemnify, protect and defend, at consultant’s own expense,

BMC, its agents and employees, from and against any and all actions, claims, losses or

damages arising out of consultant’s failure to exercise the skill and care required under this

agreement , provided, however: that consultant is notified of such actions, claims, losses or
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damages not later than twelve months after conclusion of the Services; and provided further

*that the ceiling on consultant’s liability  shall be limited to proposal approved by BMC except

that such ceiling shall not apply to actions, claims, losses or damages caused by consultant’s

gross negligence or reckless conduct;

13.5 In addition to any liability consultant may have under this agreement consultant

shall, at its own cost and expense, upon request of BMC, re-perform the Services in the event

of consultant’s failure to exercise the skill and care.

13.6 The consultant shall have no liability whatsoever for actions, claims, losses or

damages occasioned by (i) BMC’s overriding a decision or recommendation of consultant or

requiring consultant to implement a decision or recommendation with which consultant

does not agree; or (ii) the improper execution of consultant’s instructions by agents,

employees or independent contractors of BMC.

14    OWNERSHIP OF WORK PRODUCT, COMPUTER PROGRAMS AND EQUIPMENT

All reports, documents, correspondence, draft publications, maps, drawings, notes,

specifications, statistics, work product in any form and, technical data compiled or prepared

by the consultant and communicated to the BMC in performing the Services (in electronic

form or otherwise and including computer-disks comprising data) shall be the sole and

exclusive property of the BMC, and may be made available to the general public at its sole

discretion.  The consultant may take copies of such documents and data for purpose of use

related to the Services under terms and conditions acceptable to the BMC but shall not use the

same for any purpose unrelated to the Services without the prior written approval of the BMC.

All computer programs developed by the consultant under this Contract shall be the sole and

exclusive property of the BMC; provided, however, that the consultant may use such

programs for their own use with prior written approval of the BMC.  If license agreements are

necessary or appropriate between the consultant and third parties for purposes of

development of any such computer programs, the consultant shall obtain the BMC’s prior

written approval to such agreements.  In such cases, the BMC shall be entitled at its discretion

to require recovering the expenses related to the development of the program(s) concerned.

15. FORCE MAJEURE

15.1 The term “force majeure” shall mean events beyond the control of either party, which

prevent the affected party from performing and fulfilling its obligations under the

Contract, and could not have been reasonably anticipated or foreseen, or although

foreseen were inevitable, such as acts of war (whether or not war be declared), public

disorders, insurrection, riots, sabotage, explosions, violent demonstrations, blockades,
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and other civil disturbances, epidemics, nuclear contamination, landslides,

earthquakes, typhoons, volcanic eruption, floods, washouts and other natural

calamities and acts of God, strikes, lock-outs or other industrial action or equivalent

disruption or disturbances, boycotts and embargo or the effects thereof, and any other

similar events.

15.2 If either party is temporarily unable by reason of force majeure to meet any of its

obligations under the Contract, and if such party gives written notice of the event

within fifteen (15) days after its occurrence, such obligations of the party as it is unable

to perform by reason of the event shall be suspended for as long as the inability

continues. Neither party shall be liable to the other party for any loss, actually

incurred, or damage sustained by such other party arising from any event or delays

arising from such event.

15.3 In the case of disagreement between the parties as to the existence, or extent of, force

majeure, the matter shall be submitted to arbitration in accordance with provision of

this agreement.

16. OTHER CONDITIONS

16.1 In the event BMC desires the Consultant to perform such additional services which are not

within the Terms of Reference, the Consultant shall agree to perform such additional

services on such renegotiated, modified and new terms and conditions as may be mutually

agreed by the Parties.

16.2 BMC shall provide to the Consultant documents/ information/ reports as may be required

by the Consultant to enable it to provide the Services. BMC undertakes and agrees to

furnish to the Consultant from time to time such other documents/ reports/ information in

its possession and/or knowledge as it may consider relevant to perform the Services, as and

when such information is received by/ available with the BMC.

16.3 All intellectual property conceived, originated, devised, developed or created by the

Consultant, its agents, specifically for the purpose of rendering the Services, shall vest with

BMC unless otherwise agreed, between BMC and the Consultant. BMC as sole beneficial

owner shall be entitled to use such intellectual property for the purpose of the Project

16.4 Unless otherwise agreed, BMC shall have the copyright on all the reports, documents, maps

etc., authored, prepared or generated during the course of the Services to be provided by

the Consultant.

17. COMPLIANCE WITH LAWS
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The Consultant shall take due care that all its documents comply with all relevant laws and

statutory regulations and ordinances, guidelines in force which includes all laws in force and

effect as of the date hereof and which may be promulgated or brought into force and effect

hereinafter in India including judgements, decrees, injunctions, writs of or orders of any

court of record, as may be in force and effect during the subsistence of this Agreement

applicable to the Consultant.

18. GOVERNING LAW AND JURISDICTION

This Agreement shall be governed by the laws of India. The Courts at Raipur /Chhattisgarh

shall have jurisdiction over all matters arising out of or relation to this Agreement.

19. DISPUTE RESOLUTION

19.1 Amicable Settlement/Mediation

Any dispute, difference or controversy of whatever nature between the Parties, howsoever

arising under, out of or in relation to this Agreement (the "Dispute") shall in the first instance

be attempted to be resolved amicably through discussions/negotiations/mediation between

the Parties.

19.2 Arbitration

a Procedure

Any Dispute which is not resolved amicably within 30 days, the same shall be referred to the

Commissioner, BMC. There upon, the Commissioner, BMC shall appoint a sole arbitrator

within thirty days. The proceedings of the arbitrations shall be conducted as per Arbitration

& Conciliation Act 1996. The Director UAD will appoint an umpire which shall be binding

on the consultant.

b Place of Arbitration

The place of arbitration shall ordinarily be Raipur but by agreement of the Parties, the

arbitration hearings, if required, may be held elsewhere.

c English Language

The request for arbitration, the answer to the request, the terms of reference, any written

submissions, any orders and awards shall be in English and, if oral hearings take place,

English shall be the language to be used in the hearings.

d Enforcement of Award

The Parties agree that the decision or award resulting from arbitration shall be final and

binding upon the Parties and shall be enforceable in accordance with the provision of the

Arbitration Act subject to the rights of the aggrieved parties to secure relief from any higher

forum.
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e Performance during Dispute Resolution

Pending the submission of and/or decision on a dispute and until the arbitral award is

published; the Parties shall continue to perform their respective obligations under this

Agreement, without prejudice to a final adjustment in accordance with such award

20. SEVERABILITY

In the event that any provision of this Agreement is held to be invalid or unenforceable, the

remaining provisions of this Agreement will remain in full force and effect.

21. WAIVER

Waiver by either Party of any default by the other Party in the observance and performance

of any provision of or obligations under this Agreement:

i shall not operate or be construed as a waiver of any other or subsequent default hereof

or of other provisions or obligations under this Agreement;

ii shall not be effective unless it is in writing and executed by a duly authorized

representative of such Party; and

iii Shall not affect the validity or enforceability of this Agreement in any manner.

Neither the failure by either Party to insist on any occasion upon the performance of the

terms, conditions and provisions of this Agreement or any obligation hereunder nor time or

other indulgence granted by a Party to the other Party shall be treated or deemed as

waiver/breach of any terms, conditions or provisions of this Agreement.

22. MODIFICATION

Modification of the terms and conditions of the Agreement, including any modification of

the scope of the Services, may only be made by written agreement between the Parties.

23. NOTICES

Unless otherwise stated, notices to be given under this Agreement including but not limited

to a notice of waiver of any term, breach of any term of this Agreement and termination of

this Agreement, shall be in writing and shall be given by hand delivery, recognised

international courier, mail, telex or facsimile transmission and delivered or transmitted to

the Parties at their respective addresses mentioned hereinabove. Notice will be deemed to be

served as specified below:

(i) In the case of personal delivery or registered mail, on delivery.
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(ii) In the case of telegrams, 24 hours following confirmed transmission; and

(iii) In the case of facsimiles, 24 hours following confirmed transmission.

24. TRANSFER OF ASSIGNMENT

No Party may assign its interests in the Agreement without the prior written consent of the

other Party. Unless specifically stated to the contrary, in any written consent to an

assignment, no assignment shall release or discharge the assignor from any obligation under

this Agreement.

25. VARIATIONS

BMC may, by written notice to the Consultant, direct the Consultant to vary the scope,

sequence or timing of the Services and the Consultant shall be bound to comply with that

direction. All such variation shall be in writing.

EXECUTED BY MUNICIPAL CORPORATION BIRGAON by being

signed by a duly authorised officer in the presence of:

Title: ________________

Witness:

________________________________________

EXECUTED BY _________ by being signed by a duly authorised officer

in the presence of:

Title: ________________

Witness: __________________________________________
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SECTION 6

INTEGRITY PACT
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Pre Contract Integrity Pact
General

This Pre-Bid Pre-Contract Agreement (hereinafter called the Integrity Pact) is made on
_______ day of the month of ___________ 2016, between on one hand, the Commissioner
Municipal Corpoartion Birgaon acting through _______________________, Designation of
the officer, (hereinafter called the “ BUYER”, which expression shall mean and include,
unless the context otherwise requires, his successors in office and assigns) of the First Part
and “………………………….. entered by “…………………..” ( hereinafter called the
“BIDDER/Seller”, which expression shall mean and include, unless the context otherwise
requires, his successors and permitted assigns) of the second part.

WHEREAS the BUYER proposes to procure Consultancy Services for
…………………………….. and the BIDDER is willing to offer/has offered the services
and

WHEREAS the BIDDER is a private company/public company/Government
undertaking/partnership/registered export agency, constituted in   accordance
with the relevant law in the matter and the BUYER is a Ministry/Department of the
Government of India performing its functions on behalf of the President of India.

NOW, THEREFORE,

To avoid all forms of corruption by following a system that is fair, transparent and
free from any influence/prejudiced dealings prior to, during and  subsequent to the
currency of the contract to be entered into with a view to:-

Enabling the BUYER to obtain the desired services at a competitive price in conformity
with the defined specification by avoiding the high cost and the distortionary impact of
corruption on public procurement, and

Enabling BIDDERs to abstain from bribing or indulging  in any corrupt practice in
order to secure the contract by providing assurance to them that their competitors
will also abstain from bribing and other corrupt practices and the BUYER will commit
to prevent corruption, in any form, by its officials by following transparent procedures.

The parties hereto hereby agree to enter into this Integrity Pact and agree as
follows:

Commitments of the BUYER

1.1 The BUYER undertakes that no official of the BUYER, connected directly or
indirectly with the contract, will demand, take a promise for or accept, directly or
through intermediaries, any bribe, consideration, gift, reward, favour or any
material or  immaterial benefit or  any other advantage from the BIDDER,
either for themselves or for any person, organization or third party related to the



Request for proposal for selection of Project Management Consultant (PMC) Implementation of Integrated Water Augmentation Project
at Birgaon

------------------------------------------------------------------------------------------------------------------------ ---------------------------------------------------

85 | P a g e

contract in exchange for an advantage in the bidding process, bid evaluation,
contracting or implementation process related to the contract.

1.2 The BUYER will, during the pre-contract stage, treat all the BIDDERs alike, and
will provide to all BIDDERs the same information and will not provide any such
information to any particular BIDDER which could afford an advantage to that
particular BIDDER in comparison to other BIDDERs.

1.3 All the officials of the BUYER will report to the appropriate Government office
any attempted or completed breaches of the above commitments as well as any
substantial suspicion of such a breach.

2.      In case any  such preceding misconduct on the part of such official(s) is
reported by the BIDDER to the BUYER with full and verifiable facts and the
same is prima facie found to be correct by the BUYER, necessary disciplinary
proceedings, or any other action as deemed fit, including criminal proceedings
may be initiated by the BUYER and such a person shall be debarred from
further dealings related to the contract process. In such a case while an enquiry
is being conducted by the BUYER the proceedings under the contract would not
be stalled.

Commitments of the BIDDERs

3. The BIDDER commits itself to take all the measures necessary  to prevent corrupt
practices, unfair means and illegal activities during any stage of its bid or during
any pre-contract or post-contract stage in  order to secure the contract  or in
furtherance to secure it and in particular commit itself to the following:-

3.1 The BIDDER will not offer, directly or through intermediaries, any bribe, gift,
consideration, reward, favour or any material or immaterial benefit  or other
advantage, commission, fees, brokerage or inducement to any official of the
BUYER, connected   directly or indirectly with the bidding process, or to any
person, organization or third party related to the contract in exchange for any
advantage in the bidding, evaluation, contracting and implementation of the
contract.

3.2 The BIDDER further undertakes that it has not given, offered or promised to
give, directly or indirectly any bribe,  gift, consideration, reward, favour, any
material or immaterial benefit or other advantage, commission, fees, brokerage
or inducement to  any  official of the BUYER or otherwise in procuring the
Contract or forbearing to do or having done any act in relation to the obtaining
or execution of the contract or any other contract with  the Government for
showing or forbearing to show favour or disfavour to any person in relation to the
contract or any other contract with the Government.

3.3 BIDDERs shall disclose the payments to be made by them to agents/brokers or any
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other intermediary, in connection with this bid/contract.

3.4 The BIDDERs further confirms and declares  to the BUYER that the BIDDER has
not engaged any individual or firm or company whether Indian or foreign to
intercede, facilitate or in any way to recommend to the BUYER or any of its
functionaries, whether officially or unofficially to the award of the contract to the
BIDDER, nor has any amount been paid, promised or intended to be paid to any
such individual, firm or company in respect of any such intercession, facilitation or
recommendation.

3.5 The BIDDER, either while  presenting the bid or during pre-contract
negotiations or   before signing the contract, shall disclose any payments he
has made, is committed to or intends to make to officials of the BUYER or their
family members, agents, brokers or any other intermediaries   in connection with
the contract and the details of services agreed upon for such payments.

3.6 The BIDDER will not collude with other parties interested in the contract to
impair the transparency, fairness and progress of the bidding process, bid
evaluation, contracting and implementation of the contract.

3.7 The BIDDER will not accept any advantage in exchange for any corrupt
practice, unfair means and illegal activities.

3.8 The BIDDER shall not use improperly, for purposes of competition or personal
gain, or pass on to others, any information  provided by the BUYER as part of the
business relationship, regarding plans, technical proposals and business details,
including information contained in any electronic data carrier. The BIDDER also
undertakes to exercise due and adequate care lest any such information is
divulged.

3.9 The BIDDER commits to refrain from giving any complaint directly or through any
other manner without supporting it with full and verifiable facts.

3.10 The BIDDER shall not instigate or cause to instigate any third person to commit
any of the actions mentioned above.

3.12   If the BIDDER or any employee of the BIDDER or any person acting on behalf
of the BIDDER, either directly or indirectly, is a relative of any of the officers of
the BUYER, or alternatively, if any relative of an officer of BUYER has financial
interest/stake in the BIDDER’s firm, the same shall be disclosed by the BIDDER at
the time of filing of tender.

3.13  The BIDDER shall not lend to or borrow any money from or enter into any
monetary dealings or transactions, directly or indirectly, with any employee of
the BUYER.

4. Previous Transgression
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4.1 The BIDDER declares that no previous transgression occurred in the last three
years immediately before signing of this Integrity Pact, with any other company
in any country in respect of any corrupt practices envisaged hereunder or with
any Public Sector Enterprise in India or any Government Department in India
that could justify BIDDER’s exclusion from the tender process.

4.2 The BIDDER agrees that if it makes incorrect statement on this subject,
BIDDER can be disqualified from the tender process or the contract, if already
awarded, can be terminated for such reason.

5. Earnest Money (Security Deposit)

5.1 While submitting commercial bid, the BIDDER shall deposit an amount of Rs. 1,
00,000/- (Rupees One Lacs Only) as Bid Security or Earnest Money Deposit (EMD)
with the BUYER.

5.2 The EMD shall remain valid till the submission of performance guarantee by
the successful BIDDER.

5.3    In case of the successful BIDDER, a clause would also be incorporated in
the Performance Bank Guarantee that the provisions of Sanctions for Violation
shall be applicable for forfeiture of Performance Bond in case of a decision
by the NODAL AGENCY to forfeit the same without assigning any reason for
imposing sanction for violation of this Pact.

5.4 Within 15 days of the receipt of notification of award from the Employer,
the successful Bidder shall furnish the performance security equal to 1 %  of the
value of contract from a Commercial bank in accordance with the General
Conditions of Contract, in the Performa prescribed at Annex 2 in Section II.

5.5 Performance Security should remain valid for a period of sixty days beyond the
date of completion of all contractual obligations.

5.6 No interest shall be payable by the BUYER to the BIDDER on Earnest Money/
Performance Security for the period of its currency.

6. Sanctions for Violations

6.1 Any breach of the aforesaid provisions by the BIDDER  or any one employed
by it or acting on its behalf (whether with  or without the knowledge of the
BIDDER) shall entitle the BUYER to take all or any one of the following actions,
wherever required:-

(i) To immediately call off the pre contract  negotiations without assigning
any reason or giving any compensation to the BIDDER. However,
the proceedings with the other BIDDER(s) would continue.

(ii) The Earnest Money Deposit (in pre-contract stage) and/or Performance
Security (after the contract is signed) shall stand forfeited either fully or
partially, as decided by the BUYER and the BUYER shall not be
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require to assign any reason therefore.

(iii) To immediately cancel the contract, if already signed, without giving any
compensation to the BIDDER.

(iv) To recover all sums already paid by the BUYER, and in case of an Indian
BIDDER with interest thereon at 2% higher than the prevailing Prime
Lending Rate of State Bank of India, while in case of a BIDDER from a
country other than India with interest thereon at   2% higher than
the LIBOR. If any outstanding payment is due to the BIDDER from the
BUYER in connection with any other contract for any other stores, such
outstanding payment could also be utilized to recover the aforesaid sum
and interest.

(v) To en-cash the advance bank guarantee and performance bond/warranty
bond, if furnished  by the BIDDER, in order to recover the payments,
already made by  the BUYER, along with interest.

(vi) To cancel all or any other Contracts with the BIDDER. The BIDDER  shall
be liable to pay compensation for any loss or damage to  the BUYER
resulting from such cancellation/rescission   and the BUYER shall be
entitled to deduct the amount so payable from the money(s) due to the
BIDDER.

(vii) To debar the BIDDER from participating in future bidding processes of
the Government of India for a minimum period of five years, which may
be further extended at the discretion of the BUYER.

(viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any
middleman or agent or broker with a view to securing the contract.

(ix)    In c a s e s where   irrevocable Letters of C r e d i t have b e e n received
in respect of any contract signed by the BUYER with the BIDDER, the
same shall not be opened.

(x) Forfeiture of Performance Bond in case of a decision by the BUYER to
forfeit the same without assigning any reason for imposing sanction for
violation of this Pact.

6.2 The BUYER will be entitled  to take all or any of the actions mentioned at para
6.1 (i) to (x) of this Pact also on the Commission by  the BIDDER or any one
employed by  it or acting on its behalf (whether with or without the knowledge
of the BIDDER), of an offence  as defined  in Chapter IX of the Indian Penal
code, 1860 or Prevention of Corruption Act, 1988 or any other statute enacted for
prevention of corruption.

6.3 The decision of the BUYER to the effect that a breach of the provisions  of
this Pact has been committed by the BIDDER shall be final and conclusive on
the BIDDER. However, the BIDDER can approach the Independent Monitor(s)
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appointed for the purposes of this Pact.

7. Fall Clause

7.1 The BIDDER undertakes that it has not supplied/is not supplying similar
product/systems or subsystems at a  price lower than that offered in the
present bid in respect of any other Ministry/Department of the Government of
India or PSU and if it is found at any stage that similar product/systems or
subsystems was supplied by the BIDDER to any other Ministry/Department of
the Government of India or a PSU at a lower price, then that very price, with due
allowance for elapsed time, will be applicable to the present case and the
difference in the cost would be refunded by the BIDDER to the BUYER, if the
contract has already been concluded.

8. Independent Monitors

8.1 The BUYER will appoint Independent Monitors (hereinafter referred to as
Monitors) for this Pact.

8.2 The task of the Monitors shall be to review independently and objectively,
whether and to what extent the parties  comply with the obligations under this
Pact.

8.3 The Monitors shall not be subject to    instructions by the
representatives of the parties and perform their functions neutrally and
independently.

8.4 Both the parties accept that the Monitors have the right to access all the
documents relating to the project/procurement, including minutes of meetings.

8.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he
will so inform the Authority designated by the BUYER.

8.6 The BIDDER(s) accepts that the Monitor has the right to access without
restriction to all Project documentation of the BUYER including that provided by
the BIDDER. The BIDDER will also grant the Monitor, upon his request and
demonstration of a valid interest, unrestricted and unconditional access to his
project documentation. The same is applicable to Subcontractors. The Monitor
shall be under contractual obligation to treat the information and documents of
the BIDDER/Subcontractor(s) with confidentiality.

8.7 The BUYER will provide to the Monitor sufficient information about all meetings
among the parties related to the Project provided such meetings could have an
impact on the contractual relations between the p a r t i e s . The p a r t i e s will
o f f e r t o t h e M o n i t o r the o p t i o n t o participate in such meetings.



Request for proposal for selection of Project Management Consultant (PMC) Implementation of Integrated Water Augmentation Project
at Birgaon

------------------------------------------------------------------------------------------------------------------------ ---------------------------------------------------

90 | P a g e

8.8  The Monitor will submit a written report to the designated Authority of
BUYER/Secretary in the Department/ within 8 to 10 weeks from the date of
reference or intimation to him by the BUYER/BIDDER and, should the occasion
arise, submit proposals for correcting problematic situations.

9. Facilitation of investigation
In case of any allegation of violation  of any provisions of this Pact or payment
of commission, the BUYER or its agencies shall be entitled to examine all
the documents including the Books of Accounts of the BIDDER and the
BIDDER shall provide necessary information   and documents in English and
shall extend all possible help for the purpose of such examination.

10. Law and Place of Jurisdiction
This Pact is subject to Indian Law. The place of performance and jurisdiction is

Raipur( C.G.)

11. Other Legal Actions
The actions stipulated in this Integrity Pact are without prejudice to any other
legal action that may follow in accordance with the provisions of the extant law
in force relating to any civil or criminal proceedings.

12. Validity
12.1 The validity of this Integrity Pact shall be from date of its signing and extend  the

complete execution of the contract to the satisfaction of both the BUYER and
the BIDDER/Seller, including warranty period, whichever is later, in case
BIDDER is unsuccessful, this integrity Pact shall expire after six months from
the date of the signing of the contract.

12.2 Should one or several provisions of this Pact turn out to be invalid, the remainder
of this Pact shall remain valid. In this case, the parties will strive to come to an
agreement to their original intentions.

For and on behalf of the Bidder
(Name & Signature of the Authorized Signatory)

Date:


